[bookmark: _GoBack]Estimated Timelines and Project plan for revision of EN301893 (incl. 3GPP/Wi-Fi alliance timelines)
The below is an optimistic approach where it still takes 9,5 months after finalisation by the ETSI TB to have a standard published by ETSI. But publication by ETSI is not the same as publication by the EC in the OJEU. Assumes that takes another 6 months, means the standard appears in the OJEU on 1 April 2017 leaving only a few months to a manufacturer to modify and retest his product before the RE-D enters into force. 
The big unknown is how long the delay would be for the Commission to publish in the OJEC once ETSI has finalised their work as this is normally done on an [annual] basis. 
Example presented to WFA by the BRAN chairman of the (ETSI) time line for EN 300 328 & EN 301 893 (under the current active WIs for these)
· 31 December 2015: ETSI TB completes the revision of the standard (which is still a draft at that point)
· 1 Jan 2016: 2 weeks minimum processing time for ETSI secretariat to send the document out to all NSOs for ENAP
· 1 Feb 2016: start of ENAP (public enquiry) which takes 120 days
· 1 June 2016: end of ENAP. 1 week minimum processing time for the ETSI secretariat to prepare the comments resolution report and to make that available to the members of the TB well in advance of the resolution meeting
· End June 2016 (soonest): ETSI TB will hold the resolution meeting (to deal with comments and produce a final draft for National Vote)
· 1 August 2016: Start of National Vote (60 days)
· 1 October 2016: If vote was successful: work of the ETSI TB is completed
· 15 October 2016:  Publication by ETSI 
· Day/month/year: Publication by the EC in the OJEU (hopefully within 6 months after publication by ETSI). ONLY AFTER THE PUBLICATION IN THE OJEU THE STANDARD GETS THE FORMAL STATUS OF HARMONISED STANDARD





	Milestones
	Outcome and project deadlines
	Other Significant Meetings/dates

	3GPP Plan for LAA studies
	3GPP approved the study item on LAA in September 2014. The study item includes the preparation of a technical report to be approved in at RAN#68, based on evaluations of sharing mechanisms.
	3GPP RAN#65

	Discuss initial proposals for EN 301893 (including adaptivity)
	06 – 10 April 2015 

	BRAN 82

	Publish 3GPP Technical Report (TR36.889) on possible sharing mechanisms 
	June 2015 (RAN#68)

	TSG-RAN Meeting #68, 15th – 18th June 2015 Malmo, Sweden

	3GPP Plan for LAA specification work in LTE
	3GPP expected approval of a Work Item on LAA for LTE Release 13
	TSG-RAN Meeting #68, 15th – 18th June 2015 Malmo, Sweden

	Review contributions and proposals for initial drafts   
	23 – 26 June 2015
Evaluation results for WLAN-LAA coexistence are encouraged to be available as input contributions to this meeting.

	BRAN 83

	Agree Basic Draft of EN301 893 Standard  
	To aim to reach a common understanding with regard to the requirements of objective (4) in the work Item to be included in the harmonised standard
	by 31st of July

	3GPP Work Item on LAA 
	Work on technical specifications for LAA
	3 working group meetings:
Aug 24-28
Oct 5-9
Nov 16-20

	Agree stable Draft of EN301 893 Standard
	13 – 16 October 2015


	BRAN 84

	3GPP functional freeze of LTE Release 13 technical specifications
	Dec 2015
	TSG-RAN Meeting #70, 7-10 Dec 2015, Sitges, Spain

	ETSI TB completes the revision of the standard (which is still a draft at that point)
	Dec 2015
	BRAN 85

	BRAN send to ETSI for preparation for ENAP 
	31 December 2015
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	Deadline for last R&TTE use 
	16-17 June 2017???

	



Meeting dates
	2015
	

	07 -10 April
	BRAN 82

	20 – 24 April
	3GPP RAN1#80bis

	11 – 15 May
	IEEE 802.11 Inter

	25 – 29 May
	3GPP RAN1#81

	09 – 11 June 
	Wi-Fi Alliance

	15 - 18 June
	3GPP RAN#68

	23 - 26 June
	BRAN 83

	12 – 17 July
	IEEE 802.11 Plen

	24 – 28 August
	3GPP RAN1#82

	14 – 18 September
	3GPP RAN#69

	14 – 18 September
	IEEE 802.11 Inter

	5 – 9 October
	3GPP RAN1#82bis

	13 - 16 October
	BRAN 84

	20 – 22 October
	Wi-Fi Alliance

	09 - 13 November
	IEEE 802.11 Plen

	16 – 20 November
	3GPP RAN1#83

	7 – 10 December
	3GPP RAN#70

	December
	BRAN 85
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