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1 Introduction

This paper discusses the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-15 late drop. The proposal is to follow same overall process as used before but with some simplifications as there is just a single WI and just one CR per RRC specification (NR, LTE) to review. Furthermore, given the time schedule, the proposal is to just start review after official specification version is available.
2 Discussion
General
· Joint process and time plan for NR and LTE, but separate Review files.

· Adopt the same process as used for NR 2nd drop i.e. using macro based comments, check-in/ check-out, continuous iterative process, macro based RIL extraction

· Further details about the setting of header fields will be provided at kick-off

· There however are some simplifications compared to NR 2nd drop:
· Splitting in parts may be used, but unlikely for LTE. Will be decided by rapporteur and clarified at kickoff

· No real need to use WI marking for comments (i.e. all updates result from comments will end up in same CR i.e. on NR late drop)
Time plan/ schedule
· Given time to the next meeting, there seems no real need to kick-start the review based on rapporteurs version of the spec. It seems preferable to avoid the additional efforts associated with this and start review only after the updated specification (i.e. 15.4.0) is available.
	No
	Description
	Date
	Remarks

	1
	Start of ASN.1 review
	8 January
	Late drop CR implemented based on MCC version 15.4.0

	2
	End of initial phase of e-mail review (last day for providing comments)
	22 January
	Two weeks of review using iterative process i.e. companies invited to respond to each other’s comments

	3
	Moderator provides consolidated view for all review comments for review
	25 January
	1 week to review

	4
	Outputs from review available
	1 February
	Allowing some time for companies to prepare contributions to resolve remaining issues


3 Conclusion
This paper discussed the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-15 late drop. RAN2 is requested to confirm the plan.
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