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1 Introduction

This paper discusses the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-15 late drop. The proposal is to follow same overall process as used before but with some simplifications as there is just a single WI and just one CR per RRC specification (NR, LTE) to review. Furthermore, given the time schedule, the proposal is do review based on final version of the CR (at least phase 1).
2 Discussion
General
· Joint process and time plan for NR and LTE, but separate Review files
· Adopt the same process as used for NR 2nd drop i.e. using macro based comments, check-in/ check-out, continuous iterative process, macro based RIL extraction

· Further details about the setting of header fields will be provided at kick-off

· There however are some simplifications compared to NR 2nd drop:
· Splitting in parts may be used (unlikely for LTE). Will be decided by rapporteur and clarified at kick-off

· No real need to use WI marking for comments (i.e. all updates result from comments will end up in same CR i.e. on NR late drop)
Time plan/ schedule
· The plan includes 2 phases i.e. one following R2#105 (Athens) and another one following R2#105 bis (Xian). One can debate if there really is a need for a 2 step review. We think it would be have a review following R2#105, and then decide during R2#105 bis whether there is a need for a 2nd step

· It is assumed that the Running CRs for late drop will be agreed in an e-mail following R2#105 and will be part of 15.5.0. It is assumed that any late drop changes agreed during R2#105 bis will be collected in a single CR (i.e. one per spec) that will be agreed in an e-mail following R2#105 bis. It is assumed that these CRs will include all sections relevant for Late Drop (possibly entire spec), so ASN.1 review can be based on these CRs
	No
	Description
	Date
	Remarks

	Phase 1 i.e. following R2#105

	1.1
	Start of ASN.1 review
	11 March
	Review starts based on late drop CR agreed resulting from e-mail approval following RAN2#105

	1.2
	End of initial phase of e-mail review (last day for providing comments)
	19 March
	Review using iterative process i.e. companies invited to respond to each other’s comments

	1.3
	Moderator provides consolidated view for all review comments for review
	26 March
	Version based on which companies can prepare papers to RAN2#105bis China

	
	
	
	

	Phase 2 i.e. following R2#105 bis

	2.1
	Start of ASN.1 review
	22 April
	Review starts based on late drop CR agreed resulting from e-mail approval following RAN2#105 bis

	2.2
	End of initial phase of e-mail review (last day for providing comments)
	29 April
	Review using iterative process i.e. companies invited to respond to each other’s comments

	2.3
	Moderator provides consolidated view for all review comments for review
	1 May
	Version based on which companies can prepared papers to RAN2#106 Reno

	
	
	
	


3 Conclusion
This paper discussed the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-15 late drop. RAN2 is requested to confirm the plan.
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