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1.	Introduction
This paper provides an updated work plan for this topic so as to achieve the objectives of this work item in desired timeframe.
[bookmark: OLE_LINK9][bookmark: OLE_LINK10][bookmark: OLE_LINK11]Discussion
For handover robustness improvements, RAN2 had already agreed to consider Conditional Handover (CHO) as candidate solution for work phase work. For reduction in user data interruption during handover, the following agreements are made at the last RAN2 meeting:
Agreements

1	Specify the ”non-split bearer” solution candidate for the Rel-16 E-UTRA enhancements minimizing the interruption time during mobility.

2	Decide during the work item phase whether a single active protocol stack or two active protocol stacks are used in enhanced Rel-16 E-UTRAN mobility solution.

According to the status report of LTE_feMob to RAN#83 [1], the current progress is slightly behind schedule as we need to make further selection between single and dual active protocol stack options during the work phase. While some other small enhancement solutions, e.g. RACH-less enhancement for handover interruption reduction, is not being discussed yet. Taking the current standard progress into consideration, we have the following proposal for the discussion of work phase.
[bookmark: OLE_LINK23][bookmark: OLE_LINK24]Proposal: the discussion of the work phase should be focused on the solutions agreed on the study phase, i.e. non-split bearer solution for mobility interruption reduction, conditional handover for mobility reliability improvement. Other solutions should be deprioritized.

In RAN #83, it is agreed that the Rel-16 completion in RAN2 will be March 2020. To reflect the revised completion date, additional TUs are allocated for RAN2 and other impacted WGs of Feb. 2020 meetings for this WI.
Based on the above, the updated work plan is shown as below, the delta is highlighted in yellow:
Table 1: Updated work plan of LTE feMob
	Quarter
	Meeting
	Work Plan

	Q2, 2019  
(work phase)
	RAN2#105bis
	· Conclude on the solution selection between single active protocol stack and dual active protocol stack;
· Send LS to RAN3;
· Start to discuss Stage-2 details of the selection solutions.

	
	RAN4#90bis
	· Discussion on RAN4 impact.

	
	RAN2#106
	· Continue to discuss Stage-2 details of the selected solution(s).

	
	RAN3#104
	· Start to discuss RAN3 impact of the selected solution(s).

	
	RAN4#91
	· Discussion on RAN4 impact.

	Q3, 2019
(work phase)
	RAN2#107
	· Continue discussion on Stage-2 details
· Start to discuss Stage-3 details.

	
	RAN3# 105
	· Continue discussion on Stage-2 details;
· Start to discuss Stage-3 details.

	
	RAN4#92
	· Discussion on RAN4 impact.

	Q4, 2019
(work phase)
	RAN2#107bis
	· Finalize Stage-2 discussion;
· Continue discussion on Stage-3 details.

	
	RAN3#105bis
	· Finalize Stage-2 discussion;
· Continue discussion on Stage-3 details.

	
	RAN4#92bis
	· Discussion on RAN4 impact.

	
	RAN2#108
	· Stage-3 details.

	
	RAN3#106
	· Stage-3 details.

	
	RAN4#93
	· Stage-3 details.

	Q1, 2020
(work phase)
	RAN2#109
	· Discuss left issue if any.
· Agree all CRs to capture RAN2 agreements.

	
	RAN2#107
	· Discuss left issue if any.
· Agree all CRs to capture RAN3 agreements.

	
	RAN4#94
	· Discuss left issue if any.
· Agree all CRs to capture RAN4 agreements.



3.	Conclusion
[bookmark: _GoBack]In this contribution, working direction of work phase and the updated work plan are given:
Proposal: the discussion of the work phase should be focused on the solutions agreed on the study phase, i.e. non-split bearer solution for mobility interruption reduction, conditional handover for mobility reliability improvement. Other solutions should be deprioritized.
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