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1. Introduction.
A new WI “Single Radio Voice Call Continuity from 5G to 3G” was approved for Release 16 at the 3GPP TSG RAN #82 meeting and updated in [1]. 
In this contribution, we provide a work plan for the work item taking the scope and time budget in related working groups into account. 
2.	Work plan
1) Scope and objectives  
This work item aims to specify the support of SRVCC from 5GS to UTRAN in RAN, and the main objectives of the WI are:
· Inter-RAT measurement to support voice service continuity from 5GS to UTRAN [RAN2, RAN1].
· Specify that the NG-RAN and UE in NR RRC connected mode support the UTRAN cell measurement procedure, e.g. measurement configuration of target UTRAN cells, and the measurement performing and reporting by UE. 
· Indirect Inter-RAT handover procedure to support voice service continuity from 5GS to UTRAN [RAN2, RAN3]. 
· Specify the procedures of SRVCC (including emergency call) in RAN, which includes handover preparation between gNB and AMF, gNB and UE, and Handover execution between UE to RNS etc. 
· Signalling of source RAT to target RAT at incoming SRVCC [RAN3].
· UE capability reporting for supporting SRVCC [RAN2, RAN3]. 
· Specify the transfer of UE capability information between UE, NG-RAN and AMF. 
· RRM requirements to support voice service continuity from 5GS to UTRAN [RAN4].
· Requirements of NR handover to UMTS.
· Requirements of NR- UMTS inter-RAT measurements.
2) [bookmark: OLE_LINK1][bookmark: OLE_LINK2]Time budget
RAN2 is the primary responsible group of the WI, and RAN3 and RAN4 are also involved in. The time budgets in these groups are listed as below:
Table 1: Time budget allocation
	Date
	May 2019
	August 
2019
	October 
2019
	November
 2019
	February
2019

	Meeting
	R2#
106
	R2#107
	R3#105
	R4#92
	R2#
107bis
	R3#
105bis
	R4#
92bis
	R2#108
	R3#106
	R4#93
	R2#109
	R3#107
	R4#94

	TUs
	0.5
	0.5
	0.5
	0.25
	0.5
	0.5
	0.25
	0.5
	0.5
	0.25
	0.5
	0.5
	0.25



3) Work Plan
Considering the main challenge and the limited time, the suggested work plan is shown below:
Table 2: Tentative work plan of SRVCC from 5G to 3G
	Quarter
	Meeting
	Work Plan

	Q2, 2019 
	RAN2#106
	· Discuss and identify issues of supporting SRVCC in RAN2 perspective, i.e. inter –RAT measurement, inter-RAT handover
· Collect potential solutions for identified issues
· Send LSs to RAN3 and RAN4 about identified impact on them

	Q3, 2019  

	RAN2#107
	· Try to down select solutions
· Start to discuss Stage-2 details of the selected solution(s);

	
	RAN3#105
	· Start to discuss RAN3 impact of the SRVCC procedure

	
	RAN4#92
	· Start to discuss requirements of inter-RAT measurement and handover

	Q4, 2019

	RAN2#107bis
	· Continue discussion on Stage-2 details
· Start to discuss Stage-3 details.

	
	RAN3#105bis
	· Continue discussion on Stage-2 details;
· Start to discuss Stage-3 details.

	
	RAN4#92bis
	· Continue discussion on RAN4 impact of the SRVCC procedure.
· Start to discuss Stage-3 details.

	Q4, 2019

	RAN2#108
	· Finalize Stage-2 discussion;
· Continue discussion on Stage-3 details.

	
	RAN3#106
	· Finalize Stage-2 discussion;
· Continue discussion on Stage-3 details.

	
	RAN4#93
	· Continue discussion on Stage-3 details.

	Q1, 2020

	RAN2#109
	· Discuss left issue if any.
· Agree all CRs to capture RAN2 agreements.

	
	RAN3#107
	· Discuss left issue if any.
· Agree all CRs to capture RAN3 agreements.

	
	RAN4#94
	· Discuss left issue if any.
· Agree all CRs to capture RAN4 agreements.



3.	Conclusion
In this contribution, we provide suggested work plan for Rel-16 SRVCC from 5G to 3G.
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