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This document presents a work plan for the RACS-RAN work item described in [1].
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	Meeting
	TUs
	Activity
	Meeting status

	RAN2#105bis
	0.5
	- Decide approach to UE capability ID in RRC signalling
- Initial discussion on filtering
- Initial discussion on segmentation approach
	- Responded to SA2 (R2-1905466) indicating a preference for the NAS solution, and explaining some aspects of filtering from RAN2 perspective
- Reached initial agreements on segmentation approach

	RAN3#103bis
	0
	
	- Responded to SA2 (R3-192183) indicating the NAS approach could likely be implemented with limited effort.

	RAN2#106
	0.5
	- Decide handling of capability ID in RRC signalling
- Resolve any issues on filtering
- Further details of segmentation
	- Reached initial agreements on manufacturer-specific ID and its relation to filtering
- Email discussion on further aspects of filtering
- Agreed to segment only the UECapabilityInformation message
- Agreed to the fields for each message segment, and to have a new uplink message type for the segment

	RAN3#104
	0
	
	- No discussion

	RAN2#107
	0.5
	- Start drafting work on stage 2 CRs for EPS and 5GS
- Decide support of delta signalling
- Agree final aspects of filtering based on the email discussion
	

	RAN2#107bis
	0.5
	- Conclude stage 2 CRs
- Start drafting work on stage 3 CRs
- Decide approach to delta signalling, if applicable
	

	RAN2#108
	0.5
	- Develop stage 3 CRs to a mature state
- Resolve leftover issues from previous meetings
- Finalise delta signalling if applicable
	

	RAN2#109
	0.5
	- Resolve any last-minute leftover issues
- Final approval of stage 2 and 3 CRs
	

	RAN3#107
	1
	- Discuss the RAN3 impact for UE radio capability signalling
- Discuss and final approval of stage 2 and 3 CRs
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