
Email discussions after RAN2#108
Guidelines for email discussions:
1. READ THE INSTRUCTIONS 
2. R2#109 February is nominally the last meeting of Rel-16 after which all WI will be closed. The meeting focus should be on details, so For Rel-16 CR email discussions: 
a. Please put some effort into the CRs, and editor’s notes etc indicating open issues. 
b. The deadline for long email discussions is set 2 weeks before submission deadline, in order to allow to address newly found open issues, editor’s notes etc, by company tdocs, so please respect this deadline. 

For email discussions, to be concluded approved endorsed etc at current meeting (short). 
1. Aim to have the final version of the agreed documents provided by the rapporteur at or shortly after the deadline.
1. Please provide comments on the first version of the document at least 24 hours before the deadline. This allows the rapporteur to make an update addressing all companies' comments and there still be time for a quick round of comments on the update.
1. If you have provided comments in the discussion then please indicate to the rapporteur if you are ok with the update provided (can be via reflector or a direct email). This avoids the rapporteur having to wait before they can conclude that their update is acceptable to you.
1. Rapporteurs, please request your tdoc number from Juha when you initiate your email discussion and then provide the final version as soon as you are confident that it is agreeable. You do not need to wait for a reminder from me or Juha before sending the final version.
1. Rapporteurs, please let me know if there are problems in the discussion where I may be able to help. I will anyway be watching the discussions but a flag is sometimes useful.
1. To avoid any confusion, Juha, or I will send an email to confirm the final status of the document.

For emails discussion to the next meeting (long):

1. Rapporteurs, feel free to set an intermediate deadline for companies to provide initial comments, so that the conclusions and proposals can be prepared and distributed before the final deadline. 
1. Please respect any intermediate deadline indicated by the rapporteur, and preferably provide your feedback as soon as possible.

For summaries to the next meeting:

1. A summary is a pre-agreed task to summarize input to a certain sub-AI of next meeting, i.e. it is not really an email discussion. 
2. Rapporteurs, use the provided reference to announce on the reflector that a summary is ready when it has been submitted. Feel free to also use the reference on the reflector to gather initial comments, if any. 

For company initiated discussions:

1. A company initiated discussion is a discussion on the R2 reflector with no rapporteur, no intended outcome and no deadline. The result of a company initiated discussion, if any, does not have any particular status in RAN2, i.e. it is not prioritized, and will indeed be counted against tdoc limitation of the author company. 

Short email discussions for input to RP (1 week): Deadline Thursday, 2019-11-28, 23:59 Pacific Time (unless stated)
Please request TDoc numbers for the following email discussions from MCC if not already allocated below
[108#01][R15 NR] PDCP configuration generation (Huawei)
	Intended outcome: Agreed CR
	Deadline:  2019-11-28

[108#02][R15 NR] Miscellaneous Corrections (Ericsson)
	Intended outcome: Agreed CR
	Deadline:  2019-11-28

[108#03][R15 NR] ChannelBWs CR (Ericsson)
	Intended outcome: Agreed CR
	Deadline:  2019-11-28 

[108#04][R15 NR] Support of 70MHz channel bandwidth (Huawei)
Based on Option 1
	Intended outcome: Agreed CRs 
	Deadline:  2019-11-28

[108#05][NTN] Remaining details on random access  (Ericsson)
	Intended outcome: agreed TP 
	Deadline:  2019-11-28

[108#06][NTN] Earth fixed vs. Earth moving cells in NTN LEO  (Thales)
-	Extract what are the impact on the standards and the main differences with moving beams
-	Capture the preliminary findings 
	Intended outcome: agreed TP 
	Deadline:  2019-11-28

[108#07][NTN] TP on ephemeris  (Ericsson)
	Intended outcome: Agreed TP
	Deadline:  2019-11-28

[108#08][NTN] DRX, HARQ, and UL schedule  (Ericsson)
	Intended outcome: Agreed TP 
	Deadline:  2019-11-28

[108#09][eMTC]  Reply LS on extended NAS timers for CE in 5GC (Ericsson)
	To draft a reply LS regarding the extended NAS timers for coverage enhancement in 5GS
	Intended outcome: approved LS in R2-1916360
	Deadline: 2019-11-28

Short II email discussions not for RP (3 weeks): Deadline Thursday, 2019-12-13, 23:59 Pacific Time (unless stated)
Please request TDoc numbers for the following email discussions from MCC if not already allocated below

[108#104][NB-IoT eMTC] Update RAN2 agreements for Rel-16 additional enhancements for NB-IoT and MTC  (Blackberry)
	Intended outcome: endorsed document in R2-1916424
	Deadline: 2019-11-28

[108#10][IAB] Running CR 38.300 (QC)
	Intended outcome: Endorsed CR
	Deadline:  2019-12-13

[108#11][IIOT] Running CR 38.300 (Nokia)
	Intended outcome: Endorsed CR
	Deadline:  2019-12-13

[108#12][IIOT] Running CR 38.321 (Samsung)
	Intended outcome: Endorsed CR
	Deadline:  2019-12-13

[108#13][DCCA] Stage 2 running CRs 36.300, 38.300 (Ericsson)
	Scope: Final check on the stage 2 CRs 
	Intended outcome: Endorsed CRs
	Deadline:  2019-12-13

[108#14][DCCA] Stage 2 running CRs 37.340 (vivo)
	Scope: Final check on the stage 2 CRs 
	Intended outcome: Endorsed CR
	Deadline:  2019-12-13

[108#15][DCCA] Power control for NR DC (Vivo)
	Intended outcome: Endorsed TP, input to the RRC running CR
	Deadline: 2019-12-13

[108#16][NR Mob] T312 for PCell and PSCell (Samsung)
	Running CR showing changes required to adopt T312 in NR.
	Intended outcome: Endorsed Draft RRC CR
	Deadline: 2019-12-13

[108#17][CLI] Additional frequency information for CLI (LG)
	Intended outcome: Clarify the issue raised in the discussion and decide whether there is anything to further check with RAN1. Possible outcome is to send an LS to RAN1
	Deadline:  2019-12-13 

[108#18][PRN] Stage 2 running CR (Nokia)
	Intended outcome: Endorsed running CR
	Deadline:  2019-12-13

[108#19][eMTC NB-IoT] When to resume DRBs in UP optimization for 5GC (Ericsson)
	To agree on when to resume DRBs in UP optimization for 5GC
	Intended outcome: Email discussion report in R2-1916564
	Deadline: Thursday 2019-12-05

[108#20][eMTC]  Update 36.300 running CR (Intel)
	Update 36.300 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916361
	Deadline: 2019-12-13

[108#21][eMTC NB-IoT]  LS to RAN3 and cc RAN1 about Stage 2 CRs (Huawei)
	Inform RAN3 and RAN1 about Stage 2 CRs for both eMTC and NB-IoT.
	Intended outcome: approved LS in R2-1916563
	Deadline: 2019-12-13

[108#22][eMTC]  Update 36.302 running CR (ZTE)
	Update 36.302 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916366
	Deadline: 2019-12-13 

[108#23][eMTC] Update 36.304 running CR (Nokia)
	Update 36.304 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916365
	Deadline: 2019-12-13 
	
[108#24][eMTC] Update 36.306 running CR (Huawei)
	Update 36.306 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916562
	Deadline: 2019-12-13 

[108#25][eMTC]  Update 36.321 running CR (Ericsson)
	Update 36.321 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916362
	Deadline: 2019-12-13

[108#26][eMTC] Update 38.300 running CR (Qualcomm)
	Update 38.300 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916363
	Deadline: 2019-12-13

[108#27][V2X] 38.300 Running CR (LG)
	To update and endorse 38.300 running CR capturing this meeting agreements 
	Intended outcome: Endorsed CR
	Deadline: 2019-12-13

· [108#105][NB-IoT] Update 36.304 CR (Nokia)
	Intended outcome: Endorsed running CR in R2-1916565
	Deadline: 2019-12-13

· [108#106][NB-IoT] Update 36.300 CR (Huawei)
	Intended outcome: Endorsed running CR in R2-1916567
	Deadline: 2019-12-13

· [108#107][NB-IoT] Update 36.321 CR (Ericsson)
	Intended outcome: Endorsed running CR in R2-1916568
	Deadline: 2019-12-13

· [108#108][NB-IoT] Update 38.300 CR (Qualcomm)
	Intended outcome: Endorsed running CR in R2-1916570
	Deadline: 2019-12-13

1. [108#111][URLLC] MAC Running CR (Huawei)
      Intended outcome: Agreeable Running CR
      Deadline: 2019-12-13


RRC discussions: Deadline Thursday, 2020-01-23, 23:59 Pacific Time (unless stated)
TDoc numbers for the following email discussions may be requested via 3GU tool

For email discussions on RRC running CRs, please pay attention to the plan of R2-1915665 Rel-16 RRC planning (Ericsson), which was endorsed, except that full TS doesn’t have to be used for running CRs. 

Note: After the main deadline which is at latest 2020-01-23, based on findings in RRC merge email discussion, each RRC email discussion can continue up to 2020-02-13 to produce a second result addressing merge issues (for some WIs there are specific instructions below).

[108#28][R16 RRC] RRC Merge (Ericsson Samsung)
Detection and Correction of RRC Merge Issues. This discussion is expected to start at 2020-01-23 when RRC running CRs are ready.
	Intended outcome: Issue List, suggested corrections etc (details up to rapporteurs)
	Deadline:  2020-02-132
Short II, for R2#108
[108#29][eMTC]  Update 36.331 running CR (Qualcomm)
	Update 36.331 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916364
	Deadline: 2019-12-13

[108#30][CLI] RRC running CR (LG)
	Intended outcome: Endorsed RRC running CR
	Deadline:  2019-12-13

· [108#109][NB-IoT] Update 36.331 CR (Huawei)
	Intended outcome: Endorsed running CR in R2-1916566
	Deadline: 2019-12-13
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[108#31][IAB] Running CR 38.331 36.331 (Ericsson)
	Intended outcome: 
	Deadline: 2020-01-23

[108#32][IIOT] Running CR 38.331 (Ericsson)
	Intended outcome: 
	Deadline: 2020-01-23

[108#33][DCCA] RRC running CRs 36.331, 38.331 (Ericsson)
	Scope: agreeable Draft CRs for next meeting, capturing agreements 
	Intended outcome: Agreeable Draft CR
	Deadline:  2020-01-23

[108#34][NR Mob] Running RRC CR for CHO and DAPS (Intel)
Two-phase discussion: 1st phase discussion to collect input for CHO and DAPS based on latest agreements and open issue email discussion, second phase to combine the CRs into one.
	Intended outcome: Agreeable running CR for next meeting
	Deadline: 2020-01-16
 
[108#35][LTE Mob] Running RRC CR (Ericsson)
Updated running CR with agreements from this meeting and open issue email discussion.
	Intended outcome: Agreeable running CR for next meeting
	Deadline: 2020-01-16
 
[108#36][NR eMIMO] Running RRC CR (Ericsson)
	Intended outcome: List of agreeable proposals regarding the issues identified in the previous email discussion (and any newly identified issues) and corresponding updated running CR.
	Deadline:  2020-01-23

[108#37][PRN] RRC Running CR (Nokia)
	Intended outcome: Endorsable running CR for next meeting reflecting agreements and WAs from this meeting
	Deadline:  2020-01-23

[108#38][NR-U] Running 38.331 (Qualcomm)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  2020-01-23
	Phase 2 :
	Capture open issues from contribution from RAN2#108 and from CR implementation phase
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#39][Power Saving] Running 38.331 (Mediatek)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  2020-01-23
	Phase 2 :
	Capture open issues from contribution from RAN2#108 (UE assistance including MR-DC related aspects) and from CR implementation phase on all aspects related to RRC
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#40][2-step RA] Running 38.331 (Ericsson)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  2020-01-23
	Phase 2 :
	Capture open issues from contribution from RAN2#108 and from CR implementation phase on all aspects related to RRC 
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#41][NR/Pos] Running CR to 38.331 on positioning (Ericsson)
Update the running CR.  Final version to include the whole RRC spec with the changes.
	Intended outcome: Agreeable CR for merge into the large RRC CR.
	Deadline:  2020-01-23 

[108#42][NR/MDT] running 38.331 CR to support SON/MDT (Huawei and Ericsson )
Merged the endorsed running SON CR and MDT CR into one CR, also including mobility history reporting part
	Intended outcome:  running CR
	Target to agree the CR next meeting
	Deadline: 2020-01-23

[108#43][NR/MDT] Running 36.331CR for MDT (Huawei)
	Intended outcome: running 36.331 CR to introduce MDT neighbour cell measurements and SCG failure agreement if spec impact is figured out.
	Target to agree the running CR next meeting
	Deadline: 2020-01-23

[108#44][V2X] 38.331 36.331 running CRs (Huawei)
	To update and endorse 38.331/36.331 running CR capturing this meeting agreements. Also to discuss miscellaneous issues for 38.331/36.331 implementations (including consideration of further RAN1 inputs, L1/2 ASN.1 parameters, procedures, etc.)
	Intended outcome: Endorsable draft CRs for next meeting.
	Deadline:  2020-01-23

1. [108#112][URLLC] RRC running CR (Huawei)
      Intended outcome: Agreeable Running CR
      Deadline:  2020-01-23


Next meeting (long) discussions: Deadline Thursday, 2020-01-30, 23:59 Pacific Time (unless stated)
TDoc numbers for the following email discussions may be requested via 3GU tool

For email discussions on Features Lists and UE capabilities, please pay attention to the endorsed plan of Proposal 1 in R2-1916192 Work plan for Rel-16 UE Capability feature list.
Feature List and UE capabilities, Short for R2#108 
[108#24][eMTC] Update 36.306 running CR (Huawei)
	Update 36.306 running CR with agreements from this meeting
	Intended outcome: endorsed running CR in R2-1916562
	Deadline: 2019-12-13 

[108#45][LTE NR Mob] UE feature list for LTE and NR mobility (Intel)
Collect UE feature list from RAN2 viewpoint and consider RAN1/4 input to this meeting (also from LSs not yet treated). After the discussion, take the UE capabilities into account in RRC running CR.
	Intended outcome: Email discussion report.
	Deadline: 2019-12-13 

· [108#110][NB-IoT] Update 36.306 CR (Blackberry)
	Intended outcome: Endorsed running CR in R2-1916569
	Deadline: 2019-12-13

Feature List and UE capabilities, Long
[108#46][IAB] Feature List (Ericsson)
	Intended outcome: 
	Deadline: 2020-01-30

[108#47][IIOT] UE feature list (Nokia)
	Intended outcome: identify features relations, and discuss optionality
	Deadline: 2020-01-30

[108#48][DCCA] DCCA R2 feature list (Huawei)
Scope: Identify features and dependencies (incl also e.g. TDD-FDD FRx applicability), and structure (per band per BC when applicable), for LTE and NR, 
	Intended outcome: Agreeable Input to R2 feature list(s), Agreeable TPs 38.331 38.306
	Deadline:  2020-01-30

[108#49][NR MDT] running 38.306 CR (vivo) 
	Intended outcome: Running CR to support UE capabilities for SON/MDT
	Deadline:  2020-01-30

[108#50][V2X] Feature List and UE caps (OPPO)
	To discusss initial UE capabilities aspects (including consideration of further RAN1 inputs, information structure, etc.) 
	Intended outcome: Endorsable Draft CRs for next meeting. 
	Deadline:  2020-01-30
Other Email Discussions
[108#51][IAB] Running CR 38.340 (Huawei)
	Intended outcome: Capture agreements this meeting, address FFSes, identify FFSes (and instert appropriate editors notes), agree final details of functional view. Agree and Capture baseline definitions of Control PDUs for flow control and RLF notification. Agreeable Draft CR. 
	Deadline: 2020-01-30

[108#52][IIOT] Running CR 38.323 (LG)
	Intended outcome: Endorsable draft CR
	Deadline:  2020-01-30 

[108#53][IIOT] EHC remaining issues (Huawei)
	Remaining Issues focus on: 
		- Whether to reset EHC protocol at PDCP re-establishment
		- EHC feedback mechanism details
		- EHC packet formats	
	Intended outcome: Report and agreeable TP
	Deadline: 2020-01-30

[108#54][DCCA] Early measurements (Ericsson)
	Scope: Identify and progress if possible any remaining issues
	Intended outcome: Report with agreeable TPs for next meeting
	Deadline: 2020-01-30

[108#55][DCCA] MCG SCell and SCG Configuration with RRC Resume (ZTE)
	Scope: Identify and progress if possible any remaining issues (Main OI: How to handle the case if Resumed cells/scg or cells/scg to resume is in fact not present, smaller OI: gNB indicate what to resume/release to the UE).
	Intended outcome: Report for next meeting 
	Deadline: 2020-01-30 

[108#56][DCCA] Scell Dormancy Open Issues (Oppo)
	Intended outcome: Report for next meeting, paving the way for fruitful discussions.
	Deadline:  2020-01-30

[108#57][DCCA] Async CA (QC)
Scope: RRC signalling design for slot offset, taking into account R1 Nov outcome. 
	Intended outcome: Agreeable TP for RRC
	Deadline:  2020-01-30

[108#58][TEI16] NeedForGap Signaling (MTK)
Scope: arrive at agreeable CRs
	Intended outcome: Agreeable CRs, If remaining open issues also a report
	Deadline:  2020-01-30

[108#59][TEI16] DL segmentation CRs (Ericsson)
	Intended outcome: Agreeable CRs
	Deadline:  2020-01-30

[108#60][TEI16] DRX coord (Huawei)
	Intended outcome: Agreeable CR to 38331
	Deadline:  2020-01-30

[108#61][R16] on-demand SI procedure in RRC_CONNECTED (Ericsson)
	Intended outcome: Address remaining issues, agreeable draft CR
	Deadline:  2020-01-30

[108#62][NR Mob]  Running Stage-2 CR (Intel)
Updated running CR based on latest agreements (except CPAC).
	Intended outcome: Agreeable running CR for next meeting
	Deadline: 2020-01-30 

[108#63][LTE Mob]  Running Stage-2 CR (China Telecom)
Updated running CR based on latest agreements (except CPAC).
	Intended outcome: Agreeable running CR for next meeting
	Deadline: 2020-01-30 

[108#64][LTE NR Mob] Running CRs for LTE and NR PDCP on mobility (Huawei)
Updte running CRs for LTE and NR PDCP based on latest RAN2 agreements.
Intended outcome:  Updated running CR for next meeting
	Deadline: 2020-01-30 

[108#65][LTE NR Mob] Running MAC CRs for LTE and NR (vivo)
Updated running CR based on latest agreements (except CPAC).
	Intended outcome: Agreeable running CR for next meeting
	Deadline: 2020-01-30 

[108#66][LTE NR Mob] Open issues for LTE and NR mobility (Intel)
Collect remaining open issues (for the whole WID) and disucss if some can be resolved over email. Can have two phases to first, one to resolve existing issues where possible and second to collect other issues to resolve in the next meeting. Resolve dissues should be input to running CR discussion(s)
	Intended outcome:  Email discussion report + input to running CRs on agreeable issues
	Deadline: 2020-01-30 

[108#67][NR Mob] Resolving open issues in CPAC and creating TP (CATT)
Discuss contents of R2-1916329 to see if they are agreeable. Attempt to close open issues and create TP illustrating the changes needed for this feature. 
	Intended outcome: Report and RRC TP for CPAC feature. 
	Deadline: 2020-01-30

[108#68][NR eMIMO] Design of DL MAC CEs (Oppo)
Intended outcome: Identify possible solutions to take RAN1 requests into account for all the following new/modified MAC CEs: 
1. PUCCH spatial relation Activation/Deactivation MAC CE
2. AP-SRS spatial relation and pathloss reference RS update MAC CE
3. SP-SRS pathloss reference RS update MAC CE
4. PUSCH pathloss reference RS update MAC CE
5. simultaneous PUCCH resource group spatial relation update/indication MAC CE
6. simultaneous multiple CCs/BWPs PDSCH TCI state IDs activation
7. simultaneous multiple CCs/BWPs PDCCH CORESET TCI state IDs activation
8. simultaneous multiple CCs/BWPs SP/AP SRS resource Spatial Relation activation
(at least for the MAC CEs 5 ~ 8 for simultaneous update/indication/activation discuss which approach to follow: 1. RRC configuration only, 2. RRC configuration plus MAC CE changes, 3. MAC CE changes only)
	Deadline:  2020-01-30

[108#69][NR eMIMO] MAC Running CR (Samsung)
	Intended outcome: Endorsed running CR including:
	Phase 1 (until next week): meeting agreements and also the details of the MAC CEs as agreed from R2-1914710
	Phase 2: possibly including the output of the email discussion on other DL MAC CEs.
	Deadline:  2020-01-30

[108#70][NR eMIMO] BFR MAC CE (Samsung)
	Intended outcome: BFR MAC CE Design
	Deadline:  2020-01-30

[108#71][PRN]  Running 38.304 CR (Qualcomm)
	Intended outcome: Endorsed running CR reflecting agreements from this meeting. Consider also proposals R2-1915384
	Deadline: 2020-01-30

[108#72][eMTC] To finalize the 2 bit Quality report (Qualcomm)
	Whether 2 bit Quality Report is supported, and if yes how.
	Intended outcome: Email discussion report to be provided in R2-1916370
	Deadline: 2020-01-30 

[108#73][eMTC] TPs for RSS (Ericsson)
	To draft TPs for running CRs based on RAN1 agreements
	Intended outcome: Report with TPs for running CRs in R2-1916367
	Deadline: 2020-01-30

[108#74][NR-U] Running 38.300 (Qualcomm)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  10/01/2020 (up to rapporteur)
	Phase 2:
	Capture open issues from contribution from RAN2#108 and from CR implementation phase
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#75][NR-U] Running 38.321 (Ericsson)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  10/01/2020 (up to rapporteur)
	Phase 2:
	Capture critical open issues from contribution from RAN2#108 and from CR implementation phase
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion	
	Deadline:  2020-02-13

[108#76][NR-U] Running 38.304 (Qualcomm)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline: 10/01/2020 (up to rapporteur)
	Phase 2:
	Capture open issues from contribution from RAN2#108 and from CR implementation phase
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#77][NR-U] Running 37.340 (Oppo)
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  2020-01-23
	
[108#78][Power Saving] Running 38.321 (Huawei)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  10/01/2020 (up to rapporteur) 
	Phase 2 :
	Capture open issues from contribution from RAN2#108 and from CR implementation phase
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#79][Power Saving] Running 38.304 (Vivo)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  10/01/2020 (up to rapporteur) 
	Phase 2 :
	Capture open issues from contribution from RAN2#108 (RRM measurements) and from CR implementation phase
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#80][Power Saving] Running 38.300 (CATT)
Outcome: Running CR for 38.300
	Deadline:  2020-02-13

[108#81][Power Saving] Running 37.340 (Oppo)
Outcome: Running CR for 38.30037.340
	Deadline:  2020-02-13

[108#82][2-step RA] Running 38.321 (ZTE)
Phase 1:
	Intended outcome: Running CRs capturing agreements from RAN2 #108
	Deadline:  10/01/2020 (up to rapporteur) 
	Phase 2:
	Capture open issues from contribution from RAN2#108 and from CR implementation phase
	Outcome: set of agreeable proposals capturing open issues and update running CRs with agreeable proposals from open issue discussion
	Deadline:  2020-02-13

[108#83][2-step RA] Running 38.300 (Nokia)
Outcome: Running CR for 38.300
	Deadline:  2020-02-13

[108#84][NR/Pos] Running stage 2 CR on positioning (Intel)
	Intended outcome: Agreeable CR to be submitted to RAN2#109.
	Deadline:  Thursday 2020-01-23 

[108#85][NR/Pos] Running CR to 36.355 (Intel)
RAN1 parameters part to be complete by 2020-01-23.  Further aspects can be developed until the next meeting deadline.
	Intended outcome: Agreeable CR to next meeting.
	Deadline:  Thursday 2020-02-13 

[108#86][NR/Pos] Single positioning method approach in LPP (Ericsson)
Develop a detailed proposal for a single positioning method to compare with the multiple methods in the running CR.
	Intended outcome: Text proposal to next meeting.
	Deadline:  Thursday 2020-02-13

[108#87][NR/Pos] Additional path reporting (Ericsson)
Discuss the proposed additional path reporting and develop a text proposal if the approach is agreeable.
	Intended outcome: Agreeable TP for next meeting
	Deadline:  Thursday 2020-02-13 

[108#88][NR/Pos] Remaining issues on broadcast assistance data (Ericsson)
Clarify the remaining issues on broadcast:
· Per-SIB vs. per-SI request in connected mode
· Per-SIB vs. per-SI request in idle mode
· Need of a separate SIB for posSIB scheduling
· “Subscription” mechanism for posSIBs
· FFS on separate area ID for posSI
· Unicast scope for posSIBs in SI scheduling
	Intended outcome: Report and TPs (RRC, stage 2, and LPP if needed) to next meeting
	Deadline:  Thursday 2020-02-13 

[108#89][NR/Pos] UE-based downlink positioning assistance data (Qualcomm)
	Intended outcome: Agreeable CR for merge into the general LPP CR
	Deadline:  Thursday 2020-01-23

[108#90][NR/TEI16] Introduction of B1C BDS signal (CATT)
	Intended outcome: Agreeable CR 36.355 for next meeting
	Deadline:  Thursday 2020-02-13 

[108#91][NR/L2M] running 38.314 CR (CMCC)
	Intended outcome:  running CR
	Target to agree the CR next meeting
	Deadline: 2020-01-30

[108#92][NR/MDT] Running 37.320 CR for MDT (CMCC, Nokia)
	Intended outcome: running 37.320 CR to introduce NR MDT
	Target to agree the running CR next meeting
	Deadline: 2020-01-30

[108#93][NR/MDT] running 38.321 CR (Ericsson)
	Intended outcome:  running CR to support SON/MDT
	Target to agree the CR next meeting
	Deadline: 2020-01-30

[108#94][NB-IoT/eMTC R16]  Finalise the WUS signalling (Qualcomm)
Scope: finalise the WUS signalling both for eMTC and NB-IoT using the signalling in section 2 of R2-1916430 as the base line, taking into account RAN1 parameters list.
	Intended outcome: TP submitted to next meeting
	Deadline: 2020-02-06

[108#95][NB-IoT] Finalise SON ANR and RLF  (Huawei)
	Intended outcome: report to next meeting
	Deadline: 2020-02-06

[108#96][NB-IoT/eMTC R16] Finalise details on RAI  (Ericsson)
	Intended outcome: email discussion report. 
	Deadline: 2020-02-06

[108#97][NB-IoT / eMTC]  Consider how to minimize ping-pong between CN types in RRC_IDLE/RRC_INACTIVE. (Qualcomm)
	Intended outcome: email discussion report
	Deadline: 2020-02-06

[108#98][NB-IoT] UE specific DRX (Huawei)
Scope: Pending LS from SA2, progress on the details. 
	Intended outcome: Report, including text proposal for stage 3 if possible.
	Deadline: 2020-02-06

[108#99][V2X] HARQ based TX side RLM/RLF (Interdigital)
To discuss if HARQ feedback (HARQ A/N and/or HARQ DTX) based TX-side RLF/RLF is required and if so, how to support in RAN2 specification
	Intended outcome: Report and TP for next meeting
	Deadline:  2020-01-30

 [108#100][V2X] 38.321 36.321 running CRs (LG)
	To update and endorse 38.321/36.321 running CR capturing this meeting agreements. Also to discuss miscellaneous issues for 38.321/36.321 implementations (including consideration of further RAN1 inputs, etc.)
	Intended outcome: Endorsable draft CRs for next meeting.
	Deadline:  2020-01-30

[108#101][V2X] 38.322 running CR (Ericsson)
	To discuss miscellaneous issues for 38.322 implementation and to update the running CR
	Intended outcome: Endorsable Draft CRs for next meeting. 
	Deadline:  2020-01-30

[108#102][V2X] 38.323 running CR (CATT)
	To discuss miscellaneous issues for 38.323 implementation (including consideration of further SA3 inputs, etc.) and to update the running CR
	Intended outcome: Endorsable Draft CRs for next meeting. 
	Deadline:  2020-01-30

[108#103][V2X] 38.304 36.304 running CRs (ZTE)
	To discuss miscellaneous issues for 38.304/36.304 implementation and to update the running CRs
	Intended outcome: Endorsable Draft CRs for next meeting. 
	Deadline:  2020-01-30


Company initiated discussions
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