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Introduction
This paper discusses the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-16.

[bookmark: _Ref178064866]Discussion
General
1) Joint process and time plan for NR and LTE, but separate Review files
2) Adopt the same ASN.1 review process as during NR Rel-15, i.e. using macro based comments, check-in/ check-out to get access to review file, continuous iterative process, macro based RIL extraction
a) Further details about the setting of fields in the “RILs” will be provided at kick-off
b) Splitting the spec into parts may be used (easier to get file access, but additional work to maintain consistence). Will be decided by rapporteur and clarified at kick-off
3) Below, the term “Review file” refers to the CRs for both TS 36.331 and TS 38.331.
Time plan/ schedule
[bookmark: _GoBack]The plan is based on the following
1) RAN2 agrees on all WI running CRs to be sent to RAN March meeting for approval.
a) Only CRs that are clearly not ready should be postponed.
b) FFSs, Editor’s Notes etc should remain in the CRs, and will end up in the Rel-16 specifications
c) Expected that RAN approves CRs and rel-16 specification is created (by MCC).
d) WI running CRs will not be maintained.

2) RAN2 aims to close FFSes, open issues etc in RAN2 April meeting
a) Email discussions per WI and open issue
b) Expected result: agreeable “draft CRs” to April meeting.
c) Typically these “draft CRs” should be “endorsed to be merged into ASN.1 Review file” (will be merged by the Rapporteur)

3) After RAN2 April meeting, ASN.1 review is (re-)started 
a) Review file: Rel-16 spec with endorsed CRs in April meeting
b) Companies will insert their comments into the review file, provide solution proposals, and comment on issues/items inserted by other companies.
c) Before RAN2 May meeting, the Rapporteur will provide consolidated status and proposed conclusion on each item.
i) Simple issues are corrected directly in the Review file
ii) Complex issues will be solved in separate small “simple-CR”/TP submitted to RAN2 meeting

4) RAN2 aims to close remaining review issues (“RILs”) during RAN2 May meeting.
a) RAN2 will agree and submit to RAN:
i) The “Review file” (ASN.1 review CR)

5) In parallel, work on UE capability CRs will be ongoing
a) 3x.306 and specific sections in 3x.331
b) Could discuss whether to include the work on the UE Capability CRs in the same “ASN.1 review process”

6) Recommendation on ASN.1 freeze could be assessed at RAN2 May meeting
a) ASN.1 freeze typically means that compatibility issues with implementations based on this version of the spec should be avoided.

	No
	Description
	Date
	Remarks

	RAN2#109-e: 24 feb- 5 Mar 2020

	1
	Email discussions to agree on WI outstanding issues.
Expected result: Agreeable CRs submitted to RAN2 April meeting
	11 March – 3 April
	Draft CRs cold initially be based on
· WI CR, or
· CR Merge file from RAN2#109-e.
Final CRs should be based on rel-16 spec.

	RAN#87-e: 16 - 19 Mar 2020

	2
	Rel-16 spec published on 3GPP server
	2 April
	9 working days after RAN#87-e ended.

	3
	Start of ASN.1 review Phase 1
	
	Asap after rel-13 spec is published on 3GPP server

	4
	Submission deadline RAN2#109bis
	9 April
	

	RAN2#109bis: 20 - 24 Apr 2020 (Tbd) e-meeting ends 30 Apr(?)

	5
	Start of ASN.1 review Phase 2
	4 May
	Very few working days after RAN2 meeting ended.
Agreed CRs merged into Review file

	6
	(Preferred) Last day for companies to insert comments in Review file.

	8 May
	Review using iterative process i.e. companies invited to respond to each other’s comments

	7
	Moderator provides consolidated proposed action for all review comments
	13 May
	

	8
	Submission deadline RAN2#109bis
	14 May
	

	9
	Submission deadline, tdocs related to ASN.1 review
	20 May
	

	RAN2#110: 25 – 29 May 2020

	RAN#88: 15 - 18 Jun 2020



Conclusion
This paper discussed the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-16. RAN2 is requested to confirm the plan.
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