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1 Introduction

This is for the discussion working planning of R17 Sidelink Relay SI.
2 Discussion

2.1 SID Scope
In RP-193253, the scope of the study is described as follows:
This study item targets to study single-hop NR sidelink-based relay. 
1. Study mechanism(s) with minimum specification impact to support the SA requirements for sidelink-based UE-to-network and UE-to-UE relay, focusing on the following aspects (if applicable)  for layer-3 relay and layer-2 relay [RAN2];
A. Relay (re-)selection criterion and procedure;

B. Relay/Remote UE authorization;

C. QoS for relaying functionality;
D. Service continuity;

E. Security of relayed connection after SA3 has provided its conclusions;

F. Impact on user plane protocol stack and control plane procedure, e.g., connection management of relayed connection;
2. Study mechanism(s) to support upper layer operations of discovery model/procedure for sidelink relaying, assuming no new physical layer channel / signal [RAN2];

2.2 Work Planning
According to the V0.1.1 version of the TR 38.836, the progress of the topics is as follows (where some topics are to be covered by the post email discussion from RAN2#111-E):

	
	UE-to-Network Relay
	UE-to-UE Relay

	
	L2
	L3
	L2
	L3

	Scenario
	Studied
	Studied

	Discovery
	Studied, to be further updated based on [Post111-e][623] 
	Studied, to be further updated based on [Post111-e][623]

	Relay (re-)selection
	to be further updated based on [Post111-e][622] 
	to be further updated based on [Post111-e][622]

	Authorization
	Studied
	Studied

	Protocol Stack
	Studied
	Studied
	Studied
	Studied

	QoS
	to be further updated based on [Post111-e][627]
	Studied
	to be further updated based on [Post111-e][627]
	Blank

	Security
	Studied
	Studied
	Studied
	Blank

	Service Continuity
	to be further updated based on [Post111-e][621] 
	to be further updated based on [Post111-e][621]
	N.A.
	N.A.

	CP
	Studied
	Studied
	to be further updated based on [Post111-e][627]
	Blank

	Comparison
	Blank
	Blank


Furthermore, most sections include FFS/editor-note.

According to the current status of the study, and the TR, the next step work is planned as follows
	Quarter
	Meeting #
	TU
	Work Plan

	Q4, 2020
	RAN2#112
	1.5
	1. Post-meeting email discussions from RAN2#111:

a) Mechanism for L2 Relay;
b) Discovery;

c) Service continuity: 
d) Relay (Re)selection

2. Study the left topics, including solve FFS/Editor-Note in TR 38.836

	Q1, 2021

	RAN2#113
	1.5
	1. Study the left topics, and including FFS/Editor-Note in TR 38.836;
2. Conclude L2/3 Relay solution assessment;
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