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1	Introduction
A new work item on Enhancement for Private Network Support for NG-RAN was approved for Rel-17 at RAN#90 in RP-202363.zip. This contribution summarises the agreed objectives and suggests a plan to carry out the work in RAN2. 
2	Work Item
The agreed work item lists the following objectives for RAN2:
· To support SNPN along with subscription / credentials owned by an entity separate from the SNPN:
-	The broadcasting of information to enable SNPN selection for UEs with subscription/credentials owned by an entity separate from the SNPN
-	The associated cell selection/reselection and connected mode mobility support
· To support UE onboarding and provisioning for NPN: 
-	The UE onboarding relevant parameter broadcast from SIB
-	The associated cell selection/reselection, cell access control and the connected mode mobility support
· Support of IMS voice and emergency services for SNPN [RAN2] 
-	Broadcasting of relevant parameters [RAN2] 
It should be noted that:
-	The work is to support the SA2 agreements done in TR 23.700-07 and TS 23.501; and the above sub-bullets may be subject to further discussion depending on SA2.
[bookmark: _GoBack]-	RAN3 is the primary group responsible for the work.
The time budget for the work item gives RAN2 six meetings to complete the work i.e. until December 2021 [RP-202868.zip]. 
3	Work Plan
Table 3.1 below describes a possible plan to carry out the work in RAN2 based on the time budget allocation.
Table 2.1: NPN Time Budget
	Meeting
	Date
	TU 
	Meeting Tasks
	Post-meeting email discussions

	RAN2#113
	2021 Q1
	0.5
	Clarify the scope of the work and RAN2 impacts
Start discussion on the enhancements needed for using 3rd party subscriptions
Start discussion on the enhancements needed for onboarding
	TBD based on meeting discussion

	RAN2#113bis
	2021 Q2
	0.5
	Endorse email discussion outcomes
Continue discussion on the enhancements needed for using 3rd party subscriptions
Continue discussion on the enhancements needed for onboarding 
Start discussion on the enhancements needed for IMS voice and emergency services
Endorse Stage 2 Skeleton CR 
	38.300 CR update based on meeting outcome

	RAN2#114
	2021 Q2
	0.5
	Endorse email discussion outcomes
Conclude the information to be broadcasted
Conclude the principles of other (mobility, access control etc) enhancements
Endorse Stage 2 CR, and stage 3 skeleton CRs
	TBA

	RAN2#115
	2021 Q3
	0.5
	Update stage 2 CR and stage 3 CRs
	TBA

	RAN2#115bis
	2021 Q4
	0.5
	Update stage 2 CR and stage 3 CRs
	TBA

	RAN2#116
	2021 Q4
	0.5
	Resolve remaining issues
Approve Stage 2 and Stage 3 CRs
	







