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1      Introduction
In RAN #90 e-meeting, a new Rel-17 work item on NR coverage enhancements was approved. The objective of this work item is to specify enhancements for PUSCH, PUCCH and Msg3 PUSCH for both FR1 and FR2 as well as TDD and FDD. 
In RAN #92 e-meeting, the WID is revised [1] and the detailed objectives are as the following:
	· Specification of PUSCH enhancements [RAN1, RAN4]
· Specify the following mechanisms for enhancements on PUSCH repetition type A [RAN1]
· Increasing the maximum number of repetitions up to a number to be determined during the course of the work.

· The number of repetitions counted on the basis of available UL slots.

· Specify mechanism(s) to support TB processing over multi-slot PUSCH [RAN1]

· TBS determined based on multiple slots and transmitted over multiple slots. 

· Specify mechanism(s) to enable joint channel estimation [RAN1, RAN4]

· Mechanism(s) to enable joint channel estimation over multiple PUSCH transmissions, based on the conditions to keep power consistency and phase continuity to be investigated and specified if necessary by RAN4 [RAN1, RAN4]
· Potential optimization of DMRS location/granularity in time domain is not precluded

· Inter-slot frequency hopping with inter-slot bundling to enable joint channel estimation [RAN1]

· Specification of PUCCH enhancements [RAN1, RAN4]

· Specify signaling mechanism to support dynamic PUCCH repetition factor indication [RAN1]
· Specify mechanism to support DMRS bundling across PUCCH repetitions [RAN1, RAN4]
· When applicable, based on similar mechanism(s) for enabling joint channel estimation for PUSCH
· Specify mechanism(s) to support Type A PUSCH repetitions for Msg3 [RAN1, RAN2]


This contribution provides the work plan for Rel-17 RAN2 related aspects on NR coverage enhancements.
2      Work plan
The overall work plan for each meeting is shown in Table 1.

Table 1 Work plan
	Schedule
	WG and TU
	Work plan

	Aug. 2021

RAN2#115-e
	RAN2 (0.5TU)
	· Address potential RAN2 impacts due to Type A PUSCH repetitions for Msg3 depending on RAN1 progress, except the common aspects related to RACH indication / RACH partitioning.

	Nov. 2021

RAN2#116-e
	RAN2 (0.5TU)
	· Address potential RAN2 impacts due to ‘Type A PUSCH repetitions for Msg3’ depending on RAN1 progress, except the common aspects related to RACH indication / RACH partitioning.
· Address RRC signaling aspects including physical parameters configuration and UE capability, depending on RAN1 progress.
· Address other potential RAN2 impacts if any, depending on RAN1 progress.
· Discuss draft CRs.

	Jan. 2022

RAN2#116bis-e [2]
	RAN2 (0.5TU)
	· Address potential RAN2 impacts due to ‘Type A PUSCH repetitions for Msg3’ depending on RAN1 progress, except the common aspects related to RACH indication / RACH partitioning.
· Address RRC signaling aspects including physical parameters configuration and UE capability, depending on RAN1 progress.
· Address other potential RAN2 impacts if any, depending on RAN1 progress.
· Discuss draft CRs.

	Feb. 2022

RAN2#117-e
	RAN2 (0.5TU)
	· Finalize RAN2 CRs.
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