Page 4
Draft prETS 300 ???: Month YYYY
[bookmark: _Ref452454252]3GPP TSG-RAN WG2 meeting #117-e	R2-2203417
Electronic Meeting, 21st Feb – 3rd Mar 2022

Agenda Item: 	8.0.1
Source:	Ericsson, Samsung
Title:	Rel-17 ASN.1 review plan
Document for:	Discussion, Decision
Introduction
This paper discusses the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, Rel-17.
[bookmark: _Ref178064866]Discussion
General
1) Joint process and time plan for NR and LTE, but separate Review files
2) Adopt the same ASN.1 review process as during NR Rel-15/16, i.e. using macro based comments, check-in/check-out to get access to review file, continuous iterative process, macro based RIL extraction
a) Further details about the setting of fields in the “RILs” will be provided by the RRC Rapporteurs (ASN.1 review moderators) at kick-off
b) Splitting the spec into parts may be used (easier to get file access, but additional work to maintain consistence). Will be decided by rapporteur and clarified at kick-off

Details
The plan is based on the following:
1. At RAN2#117e, RAN2 agrees on all WI running CRs to be sent to RAN#95 March meeting for approval.
a. CRs that are not ready should be postponed.
b. FFSs, Editor’s Notes etc should remain in the CRs, and will end up in the Rel-17 specifications.
c. CRs should use syntactically correct ASN.1.
i. Can use e.g. “ENUMERATED { ffs }” and “maxXxxx INTEGER = 9999” together with Editor’s Note.
d. Expected that RAN approves CRs and Rel-17 specification is created (by MCC).
e. WI running CRs will not be maintained.

2. ASN1 review Phase 1
a. Kicked off as soon as Rel-17 spec is available.
b. Companies will insert their comments into the review file, provide solution proposals, and comment on issues/items inserted by other companies.
c. RAN2 to discuss what process to use:
i. “Rel-15 methodology”: 
1. One RRC Review file for all review comments
2. Results in one “big CR”.
3. The review file can be split in smaller parts
ii. “Rel-16 methodology”: 
1. One RRC review file for ASN.1-specific issues and issues covering multiple CRs
a. Results in smaller “ASN.1 CR”
2. WI-specific CRs for WI-specific issues.
3. All issues (ASN.1/general and WI-specific issues) get a unique RIL identity,are tracked by RILs in the RRC review file and classified as “ASN.1 specific” (Class 2) and “WI-specific” (Class 3).

3. ASN.1 AdHoc meeting
a. Main focus to resolve ASN.1 specific issues
b. FFS to what extent also WI-specific issues will be discussed

4. ASN.1 review Phase 2
a. Review file: Rel-17 spec with agreed TPs and CRs in RAN2 AdHoc meeting, provided by the RRC Rapporteurs
b. Before RAN2 118 May meeting, the Rapporteur will provide consolidated status and proposed conclusion on each item.

5. In parallel, work on UE capability CRs will be ongoing
a. 3x.306 and specific sections in 3x.331
b. FFS whether to include the work on the UE Capability CRs in the same “ASN.1 review process”

6. Recommendation on ASN.1 freeze to be assessed at RAN2 118e May meeting
a. ASN.1 freeze typically means that compatibility issues with implementations based on this version of the spec should be avoided.



Schedule
A. ASN.1 review phase 1 kick-off
a. As soon as Rel-17 RRC is available.
B. Last day for company comments
a. RRC rapporteur (moderator) provides consolidated status and proposed conclusion on each item to be used at the RAN2 ASN.1 Adhoc.
C. ASN.1 review phase 1 kick-off
a. RRC rapporteur (moderator) provides updated RRC review file, based on RAN2 ASN.1 AdHoc agreements.
D. RAN2 118e submission. 
a. Last day for ASN.1 review comments
b. RRC rapporteur (moderator) provides consolidated status and proposed conclusion on each item to be used at RAN2 #118E
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Conclusion
This paper discussed the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, Rel-17. RAN2 is requested to confirm the plan.
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