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Discussion
1.1 WID Scope
In RP-220955, the scope of the WI is described as follows:
	1. Enhancements for MUSIM procedures to operate in RRC_CONNECTED state simultaneously in NW A and NW B. [RAN2, RAN3, RAN4].
· Specify mechanism to indicate preference on temporary UE capability restriction and removal of restriction (e.g. capability update, release of cells, (de)activation of configured resources) with NW A when UE needs transmission or reception (e.g., start/stop connection to NW B) for MUSIM purpose
· RAT Concurrency: Network A is NR SA (with CA) or NR DC. Network B can either be LTE or NR.
· Applicable UE architecture: Dual-RX/Dual-TX UE
 
The work item shall identify whether the WI will have RAN3 or RAN4 impacts by RAN#99 [RAN2].
 
2. Define RRM requirements for Rel-17 MUSIM gaps [RAN4, RAN2]
· Define RRM requirements for Rel-17 MUSIM gaps [RAN4, RAN2]
· The following MUSIM gap requirements are considered 
· Measurements in Network A
· Measurements in Network B in RRC idle/inactive
· Note: it is up to RAN4 decision whether to define requirements for Network B.
· Identify and specify, if needed, solutions for MUSIM gap collision handling for the following cases [RAN4, RAN2]
· Case 1: Collisions between MUSIM gap and legacy measurement gap (i.e., Rel-15 to Rel-17 measurement gaps)
· Case 2: Collisions between MUSIM gap and SMTC
· Case 3: Collisions between different MUSIM gaps
· Note: RAN2 work can be triggered by RAN4 LS only, if needed
· Identify impacts on L1 measurements, RLM/BFD and L3 measurements and specify corresponding UE requirements, if necessary, when MUSIM gap(s) are configured, for the following scenarios [RAN4]
· Only MUSIM gap(s) are configured
· MUSIM gap(s) and legacy measurement gap are configured
· Note: requirements are applicable to MUSIM gaps defined in Rel-17 MUSIM WI (LTE_NR_MUSIM) 




1.2 Work Planning

	Time
	Meeting 
	TU
	O1
	O2

	2022Q3
	119bis
	1
	· Potential scenarios and requirements discussion
· Potential solutions collection
· Identify RAN3/RAN4 impact
	

	2023Q2
	121bis
	1
	· Solutions for identified scenarios
· Solutions evaluation and down selection
	

	2023Q3
	123
	1
	· Solution specification
· RAN4 related work may start 
	· Discussion/specification based on RAN4 LS

	2023Q4
	123bis
	1
	· Continue solutions description and stage2/3 description;
	Continue solutions description and stage2/3 description;

	2023Q4
	124
	1
	· Finalizing solutions,
· Stage 2/3 corrections, WI completion
	· Finalizing solutions,
· Stage 2/3 corrections, WI completion
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Note: Based on progress, may move 0.5 RAN2 TU from April to Feb in 2023
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