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Introduction
This paper discusses the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, Rel-18.

Highlighted text has been added to R2-2308254 (RAN2#123). 
[bookmark: _Ref178064866]Discussion
General
1) Joint process and time plan for NR and LTE, but separate Review files
2) Adopt the same ASN.1 review procedure and tools as during NR Rel-15/16/17, i.e. using macro based formalized comments (“RILs”), check-in/check-out to get access to review file, continuous iterative process, macro based RIL extraction to get RIL list (excel). 
a) Further details about the setting of fields in the “RILs” will be provided by the RRC Rapporteurs (ASN.1 review moderators) at ASN.1 review kick-off.

Details
The plan is based on the following:
1. At RAN2#124 (Nov 2023), RAN2 agrees the WI running CRs to be sent to RAN#102 (Dec 2023) meeting for approval.
a. WI CRs that are not ready (i.e. functionality is missing) should be postponed.
b. FFSs, Editor’s Notes etc should remain in the CRs, and will end up in the new Rel-18 specification.
c. CRs should use syntactically correct ASN.1.
i. Can use e.g. “ENUMERATED { ffs }” and “maxXxxx INTEGER = 9999” together with Editor’s Note.
d. Expected that RAN approves CRs, and Rel-18 specification is created (by MCC).
e. The approved WI running CRs will not be further updated (they are now implemented in the Rel-18 specification).
f. In Rel-16 and Rel-17, the third specification version (x.2.0) where reaching “ASN.1 freeze”. This seems now also respected by the “Release 18 Timeline” in [3], see quoted text below:

· Dec 2023 (TSG#102):
· RAN1 freeze after maintenance
· RAN2, RAN3, RAN4Core freeze before maintenance
· Mar 2024 (TSG#103):
· RAN2, RAN3, RAN4Core freeze maintenance
· Stage 3 (all CT WGs; SA WGs involved with Stage 3) freeze
· (also first review of ASN.1)
· June 2024 (TSG#104): 
· RAN4Perf freeze
· “coding freeze”. Freeze of:ASN-1; Open APIs

2.  Q1 2024: ASN1 review Phase 1
a. Kicked off as soon as specification v18.0.0 is available (early/mid Jan 2024). The new Rel-18 specification is used as Review file. 
Detailed guidelines will be provided.
b. Companies will insert their review comments (RILs) into the Review file, provide solution proposals, and comment on issues/items inserted by other companies.
i. All issues (ASN.1/general issues and WI-specific issues) get a unique RIL identity, and are tracked in the RRC review file, WI CRs, and other CRs/tdocs.
c. RRC specification rapporteur provides consolidated status and proposed conclusion on each RIL.
d. CRs with solutions are produced and submitted to RAN2#125 (end of Feb 2024):
i. One ASN.1 CR with ASN1-specific issues and Multi-WI issues.
ii. One WI CR per work item.
iii. Other CRsTdocs as agreed.
e. Expected to handle generic ASN.1 issues in common session, and handle WI-specific issues in WI sessions.
f. RAN2 provides updated Parameter lists to RAN1/RAN4 in LS.
i. WI RRC rapporteurs fill in columns “RAN2 Parent IE” and “RAN2 ASN.1 name”. Allows RAN1 to know final name of ASN.1 parameters.
g. New specification version v18.1.0 will be available some time after RAN#103 (expected early April 2024).
3. Q2 2024
a. Resolve remaining RILs from Q1.
b. To be decided later whether to use ASN.1 review process, e.g. allocating new RILs
c. RAN2#125bis, RAN2#126 meetings.
Expected to handle generic ASN.1 issues in common session, WI-specific issues in WI sessions.
d. Expected ASN.1 freeze: Specification v18.2.0 published after RAN#104, to be used by prodict implementations.  

Conclusion
This paper discussed the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, Rel-18. 
RAN2 is requested to confirm the plan.
A detailed calendar is provided below.
Reference
[bookmark: _In-sequence_SDU_delivery][1] TS 36.331, RRC Specification, E-UTRA
[2] TS 38.331, RRC Specification, NR
[3] RP-230835, 3GPP Work Plan review at Plenary #100
	

RAN2 meetings
RAN2#124
	2023-11-13 - 2023-11-17 
	Chicago
	US

	RAN2#125
	2024-02-26 - 2024-03-01 
	Athens
	GR

	RAN2#125-bis
	2024-04-15 - 2024-04-19
	China (TBC)
	CN

	RAN2#126
	2024-05-20 - 2024-05-24
	Japan
	JP



 RAN meetings
	RAN#102
	2023-12-11 09:00 - 2023-12-15 17:30
	Edinburgh
	GB
	

	RAN#103
	2024-03-18 - 2024-03-21
	EU
	EU
	

	3GPPRAN#104
	2024-06-17 - 2024-06-20
	China (TBC)
	CN
	



Activity



Expected kick-off of ASN.1 review (as soon as v18.0.0 published)

Target deadline for inserting RILs in review file




Submission deadline RAN2#125
Subm deadline ASN.1
RAN2#125	Athens





RAN#102	Edinburgh
	


v18.1.0 published
Submission deadline RAN2#125-bis

RAN2#125-bis	China (TBC)	






Submission deadline RAN2#126
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RAN2#126	Japan	






RAN#104	China (TBC)	
ASN.1 freeze.
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