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Introduction
At the RAN#80 WG meeting, the Rel-16 NR mobility enhancements work item was approved [1], and further revised at the RAN#83 WG meeting [2] for 3-month extension to the core part, targeting March 2020 (+ 9 months to the performance part, targeting September 2020).

RAN1/RAN2/RAN4 already started this work, but it is the first time for RAN3. A tentative plan is shown below. Note that the part of this work plan was already provided to the RAN2#105 (Athen) meeting [3] and this is for information purpose only. 
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Work Plan
	Quarter
	Meeting #
	TU
	Plan

	Q2, 2019 
	RAN3#104
	1
	Study related issue for candidate solutions such as data forwarding, inter-node communication, and HO command generation.

	
	RAN1#97
	1
	Study required physical layer support and potential enhancements for candidate solutions (determined by RAN2) 

	
	RAN2#106
	1.5
	Start stage 2 discussion on solution details; Conclusion on the down-selection for the rest issue if any;

	
	RAN4#91
	1
	Study requirements needed for candidate solutions 

	Q3, 2019
	RAN3#105
	1
	Continue studying related issues for candidate solutions such as data forwarding, inter-node communication, and HO command generation; Start stage 3 discussion on solution details

	
	RAN1#98
	1
	Complete study of required physical layer support and potential enhancements for candidate solutions (determined by RAN2)

	
	RAN2#107
	2
	Continue stage-2 discussion; Start Stage 3 discussion on solution details;

	
	RAN4#92
	1
	Study requirements needed for candidate solutions 

	Q4, 2019
	RAN3#105bis
	1
	Complete studying related issues for candidate solutions such as data forwarding, inter-node communication, and HO command generation; Continue Stage 3 works

	
	RAN1#98bis
	1
	Stage 3 works

	
	RAN2#107bis
	2
	Stage 3 works

	
	RAN4#92bis
	1
	Stage 3 works

	
	RAN3#106
	1
	Continue Stage 3 works

	
	RAN1#99
	1
	Continue Stage 3 works

	
	RAN2#108
	2
	Continue Stage 3 works

	
	RAN4#93
	1
	Continue Stage 3 works

	Q1, 2020
	RAN3#107
	1
	Finalization of Stage 3 works; Approve corresponding CRs;

	
	RAN1#100
	1
	Finalization of Stage 3 works; Approve corresponding CRs;

	
	RAN2#109
	2
	Finalization of Stage 3 works; Approve corresponding CRs;

	
	RAN4#94
	1
	Finalization of Stage 3 works; Approve corresponding CRs;
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Conclusion

In this contribution, we have provided a tentative work plan for Rel-16 NR mobility enhancements work item. This is for information purpose only and hope it can help facilitate preparing contributions and discussions further.
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