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1 Introduction
The WID “Further Multi-RAT Dual-Connectivity enhancements” was approved at RAN#86 [1] and revised at RAN#88e [2], of which the objectives are as follows:

	The objective of this work item is to specify enhancements to MR-DC related scenarios. At least the following topics should be considered in the work:

1. Support efficient activation/de-activation mechanism for one SCG and SCells 

· Support for one SCG  applies to (NG)EN-DC, and NR-DC [RAN2, RAN3, RAN4]

· Support for SCells applies to NR CA, based on RAN1 leading mechanisms [RAN1, RAN2, RAN4]

· This objective applies to FR1 and FR2

2. Support of conditional PSCell change/addition [RAN2,RAN3, RAN4]

· support scenarios which are not addressed in Rel-16 NR mobility WI




The objectives of the performance part WI are specified as follows:
	Specify RRM performance requirement for efficient (de)activation on SCG and SCells.

Specify RRM performance requirement for conditional PSCell change/addition.


In this contribution, we provide the work plan for the WID for RAN3, based on the progress in RAN#90-e [3].
2
RAN3 work plan

Based on the objectives, we provide a high-level work plan for RAN3 as below:
	RAN3 meeting
	Work plan

	
	

	
	· 

	RAN3#111, 

Jan. 2021

(0.5 TU)
	Overview: Continue Stage-2 aspects of the work. Start stage 3 discussion.

Support efficient activation/de-activation mechanism for one SCG:

· Select the solution to support efficient activation/de-activation mechanism for one SCG;
Support of conditional PSCell change/addition:

· Select the solution to support conditional PSCell change/addition;
LSs:

· Inform RAN2 on RAN3 decisions, if needed.
CRs:

· Start drafting stage-2 and stage-3 baseline CRs.

	RAN3#112,
May. 2021
(1 TU)
	Overview: Continue Stage-2 and Stage 3 aspects of work.
Support efficient activation/de-activation mechanism for one SCG:

· Continue the work for efficient activation/de-activation for one SCG
Support of conditional PSCell change/addition:

· Continue the work for conditional PSCell change/addition
LSs:

· Inform RAN2 on RAN3 decisions, if needed.
CRs:

· Continue updating Stage-2 CRs on RAN3 aspects 
· Continue updating stage-3 CRs

	RAN3#113,
Aug 2021
 (0.5 TU)
	Overview: Continue Stage-2 and Stage 3 aspects of work.
Support efficient activation/de-activation mechanism for one SCG:

· Continue the work for efficient activation/de-activation for one SCG

Support of conditional PSCell change/addition:

· Continue the work for conditional PSCell change/addition

Other aspects with RAN3 impact based on the progress of other groups, if any

· Identify other potential RAN3 impacts, if any
LSs:

· Inform RAN2 on RAN3 decisions, if needed.
CRs:

· Continue updating Stage-2 CRs on RAN3 aspects 
· Continue updating stage-3 CRs

	RAN3#113bis,
Oct 2021
 (0.5 TU)
	Overview: Finalize as much Stage-3 aspects of the work as possible. 

Support efficient activation/de-activation mechanism for one SCG:

· Finalize the work for efficient activation/de-activation mechanism for one SCG;
Support of conditional PSCell change/addition:

· Finalize the work for conditional PSCell change/addition;

Other aspects with RAN3 impact based on the progress of other groups, if any

· Update baseline CRs for these aspects, if any
CRs:

· Continue updating the stage-2 and stage-3 CRs (finalize as much as possible)

	RAN3#114,
Nov 2021
 (0.5 TU)
	Overview: Finalize as much Stage-3 aspects of the work as possible. 

Support efficient activation/de-activation mechanism for one SCG:

· Finalize the work for efficient activation/de-activation mechanism for one SCG;
Support of conditional PSCell change/addition:

· Finalize the work for conditional PSCell change/addition;
Other aspects with RAN3 impact based on the progress of other groups, if any

· Update baseline CRs for these aspects, if any
CRs:

· Finalization of the stage-2 and stage-3 CRs as much as possible

	RAN3#115,
Jan. 2022
(0.5 TU)
	Overview: Finalize the work.

· Finalization of the Stage-2 and Stage-3 CRs


3
References
[1] RP-193249 New WID on further enhancements on Multi-Radio Dual-Connectivity, Huawei
[2] RP-201040 Revised WID on Further Multi-RAT Dual-Connectivity enhancements, Huawei
[3] RP-202868
RAN planning for Release 17, RAN#90-e
3GPP


