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1	Introduction
In RAN#91-e meeting, 0.5TU was allocated for RAN3 in Q2 2021 for RAN slicing SI [1]. And considering this meeting is the last meeting for study phase, we are aiming to conclude the SI. We provide an update version for the work plan for the Release 17 study item “Study on enhancement of RAN Slicing”. 
2	Background
A Release 17 study item “Study on enhancement of RAN Slicing” [2] was approved in RAN#86. The following are the objectives of this work item:
	The study item aims to investigate enhancement on RAN support of network slicing. Detailed objectives of the study item are:
1. Study mechanisms to enable UE fast access to the cell supporting the intended slice, including [RAN2]
a. Slice based cell reselection under network control
b. Slice based RACH configuration or access barring
 Note: whether the existing mechanism can meet this scenario or requirement can be studied.

2. Study necessity and mechanisms to support service continuity, including [RAN3]
a. For intra-RAT handover service interruption, e.g. target gNB doesn’t support the UE’s ongoing slice, study slice re-mapping, fallback, and data forwarding procedures. Coordination with SA2 is needed. 

Note: This study item should take SA2 output on slicing enhancement into consideration if RAN impacts are identified.
Note: The use of RAN slicing in given cells shall not prevent from accessibility for Rel-15 and Rel-16 UEs.


RAN2 has concluded the study phase in Q1 2021 and begins the normative phase in Q2 2021. While RAN3 decides to extend the SI with one quarter and do down-selection during the extended SI in Q2 2021, i.e. to aim to conclude the SI in Q2 2021. Consequently, only RAN3 work is required for the RAN slicing SI in Q2 2021.
3	Discussion
3.1	Work plan and task break down per RAN WG
Following table details the work plan in terms of tasks for different RAN WG. It also shows the time line and planned allocation of time units for each meeting.

	Meeting time
	WG and TUs
	Work plan

	May 2021
RAN3#112-e
	RAN3: 0.5 TU
	· Down-selection on solutions based on feedback from SA2 and SA5.
· Conclusion of RAN3 part for the SI.

	
	For RAN3, conclusions on the service continuity objective of the study and make recommendations for the WI phase



4	Conclusion
This paper provided a revised work plan for the study item.
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