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[bookmark: _Ref178064866]This is for the discussion working planning of R17 Sidelink Relay WI.
The aim of this document is to establish a work plan for Work Item Sidelink relay as agreed in [1]. The following objectives need to be addressed:
Work item objectives on aspects common to both L2 and L3:
1. Specify mechanisms for U2N relay discovery and (re)selection for L3 and L2 relaying [RAN2, RAN4]
a) Re-use LTE relay discovery and (re)selection as baseline
2. Specify mechanisms for Relay and Remote UE authorization for L3 and L2 relaying [RAN3]
a) Re-use LTE as baseline
Work Item objectives specific to Layer-2 (L2) relaying:
3. Specify mechanisms for E2E, i.e. PC5 and Uu, QoS management [RAN2]:
4. Specify mechanisms for service continuity 
a) Limited to intra-gNB cases [RAN2]
5. Specify mechanisms for U2N Adaptation layer design [RAN2]
a) For bearer mapping and Remote UE identification, incl. RAN related security aspects if any
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]
Secondly, the objective of this work item also covers the non-relay discovery (i.e. 5G ProSe Direct Discovery)
7. Specify mechanisms for 5G ProSe Direct Discovery [RAN2, RAN3, RAN4];



Work Planning
Table 1 introduces a Work Planning for Sidelink relay WI.
	Quarter
	Meeting #
	TU
	Work Plan

	Q4, 2021
	RAN2#116
	2
	NOTE: Continue work on the following bullets. 
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]

NOTE: Continue work on the following bullets, prioritize the work on adaptation layer design which is the key aspect of this WI
3. Specify mechanisms for E2E, i.e. PC5 and Uu, QoS management [RAN2]:
4. Specify mechanisms for service continuity 
a) Limited to intra-gNB cases [RAN2]
5. Specify mechanisms for U2N Adaptation layer design [RAN2]
a) For bearer mapping and Remote UE identification, incl. RAN related security aspects if any
NOTE: solve left stage-3 issues if any for the following bullet.
1. Specify mechanisms for U2N relay discovery and (re)selection for L3 and L2 relaying [RAN2, RAN4]


	
	RAN3#114
	0.5
	NOTE: Work on the following objective
1. Specify mechanisms for Relay and Remote UE authorization for L3 and L2 relaying [RAN3]
NOTE: Based on RAN2 progress, work on RAN3 aspects if any for the following objectives
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]
7. Specify mechanisms for 5G ProSe Direct Discovery [RAN2, RAN3, RAN4];


	Q1, 2022
	RAN2#116bis
	2
	NOTE: Continue work on the following bullets.. 
3. Specify mechanisms for E2E, i.e. PC5 and Uu, QoS management [RAN2]:
4. Specify mechanisms for service continuity 
a) Limited to intra-gNB cases [RAN2]
5. Specify mechanisms for U2N Adaptation layer design [RAN2]
a) For bearer mapping and Remote UE identification, incl. RAN related security aspects if any
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]

NOTE: solve left stage-3 issues if any for the following bullet.
1. Specify mechanisms for U2N relay discovery and (re)selection for L3 and L2 relaying [RAN2, RAN4]
b) 


	
	RAN2#117
	2
	NOTE: Finish work on the following bullets.. 
3. Specify mechanisms for E2E, i.e. PC5 and Uu, QoS management [RAN2]:
4. Specify mechanisms for service continuity 
a) Limited to intra-gNB cases [RAN2]
5. Specify mechanisms for U2N Adaptation layer design [RAN2]
a) For bearer mapping and Remote UE identification, incl. RAN related security aspects if any
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]

NOTE: solve left stage-3 issues if any for the following bullet.
1. Specify mechanisms for U2N relay discovery and (re)selection for L3 and L2 relaying [RAN2, RAN4]

	
	RAN3#114bis
	0.5
	NOTE: Continue work on the following objective
1. Specify mechanisms for Relay and Remote UE authorization for L3 and L2 relaying [RAN3]
NOTE: Based on RAN2 progress, continue work on RAN3 aspects if any for the following objectives
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]
7. Specify mechanisms for 5G ProSe Direct Discovery [RAN2, RAN3, RAN4];

	
	RAN3#115
	0.5
	NOTE: Finish work on the following objective
1. Specify mechanisms for Relay and Remote UE authorization for L3 and L2 relaying [RAN3]
NOTE: Based on RAN2 progress, finish work on RAN3 aspects if any for the following objectives
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]
7. Specify mechanisms for 5G ProSe Direct Discovery [RAN2, RAN3, RAN4];
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Proposal 1: Endorse the work plan.
Proposal 2: WI Rapporteur to coordinate the BL CR assignment on due time.
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