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1. [bookmark: _Toc18404533][bookmark: _Toc18403966][bookmark: _Toc18413600]Introduction
In this document the proposed timeline for Mobile Terminated Small Data Transmission (MT-SDT) [1] is shown for information.  
2. WI objectives for MT-SDT
The objectives of the WI are to specify the support for paging-triggered SDT (MT-SDT) [RAN2, RAN3]
· MT-SDT triggering mechanism for UEs in RRC_INACTIVE, supporting RA-SDT and CG-SDT as the UL response;
· MT-SDT procedure for initial DL data reception and subsequent UL/DL data transmissions in RRC_INACTIVE.
Note: Data transmission in DL within paging message is not in scope of this WI.  
3. Time plan for MT-SDT
The proposed timeline for MT-SDT WI embedded within the Rel-18 timeline is as shown in Figure 1. The plan is to complete the stage-2 and stage-3 design for this WI by RAN#101 (Aug’23).  
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Figure 1:Time plan for Rel-18 MT-SDT WI

4. [bookmark: _Toc18404543][bookmark: _Toc18403976][bookmark: _Toc18413612]References
[1] [bookmark: _Ref45709611]RP-213583, New WI: Mobile Terminated-Small Data Transmission (MT-SDT) for NR, RAN#94e
image1.emf
TSG#98

Dec’22

TSG#99

Mar’23

TSG#100

Jun’23

TSG#101

Aug’23

RAN2#120

·

Stage-2 level Design work for MT-

SDT triggering

·

Stage-2 design for MT-SDT 

overall procedure

·

Identify any initial implications for 

RAN3 and send an LS to RAN3 if 

needed

RAN2#121

·

Initial Stage-3 aspects of MT-SDT 

triggering 

·

Initial Stage-3 aspects of MT-SDT 

procedure

·

Start stage-2 CR for MT-SDT

·

Feedback to RAN3 if needed

RAN3#119

·

Stage-2 level Design work for MT-

SDT triggering

·

Initial discussion on Xn indication 

for MT-SDT

·

Initial discussion on MT-SDT 

procedure over Xn

·

Feedback to RAN2 if needed

RAN3#119b

RAN2#122

·

Finalise the stage-3 

design aspects for 

MT-SDT procedure 

and triggering

·

Finalise the stage-2 

CR for MT-SDT

·

Initiate Stage-3 CR(s)

RAN3#120

·

Initial Stage-3 

aspects of Xn 

signalling for 

MT-SDT 

triggering and 

overall 

procedure

·

Initiate RAN£ 

stage-2 CR 

input

·

Feedback to 

RAN2 if needed 

·

Finalise Stage-3 

aspects of Xn 

signalling for MT-

SDT triggering and 

overall procedure

·

Initiate Stage-3 

CR(s)

RAN2#123

·

Finalise Stage-2 and Stage-3 CRs

·

Finalise the UE capabilities

·

Prepare for stage-3 freeze and 

ASN.1 review

RAN3#121

·

Finalise the Stage-3 CRs

·

Prepare for Stage-3 freeze
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