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Introduction
The work item on NR sidelink relay enhancements was approved for Rel-18. TSG-RAN recently approved the work phase of multi-path support for both scenario-1 and scenario-2 after closing the study phase of multi-path [1]. 

The work plan previously shared in RAN2 and RAN3 did not reflect the work phase of multi-path support. In this document, we propose revised work plan mainly for the multi-path operation in NR sidelink relay enhancements. 
RAN2 Work plan

TSG-RAN recently approved the work phase of multi-path support for both scenario-1 and scenario-2 after closing the study phase of multi-path. Considering approval of the work phase of multi-path support, the RAN2 work plan for NR sidelink relay enhancements is proposed to be revised as follows:
	RAN2
	UE-to-UE relay
	U2N service continuity
	multi-path
	SL DRX

	119

(22-08)
	· Relay discovery and (re)selection
	· Identify issues and potential solutions
· Work split between RAN2/3
	· Define scenarios
· Capture potential solutions and start analysis of benefits
	

	119B

(22-10)
	· Relay discovery and (re)selection
	· Potential solutions
	· Analyse potential solutions and benefits
	· Check any high-priority proposal with a low priority

	120

(22-11)
	· Relay discovery and (re)selection
	· Potential solutions
	· Study conclusion
	· Check any high-priority proposal with a low priority

	121

(23-02)
	· Potential solutions for L2 adaptation layer design

· Basic control plane procedures
	· Detailed solutions
	· Detailed User plane issues
· Basic control plane procedures
	· Check any high-priority proposal with a low priority
· Collect potential solutions, if needed

	121B

(23-04)
	· Conclude L2 adaptation layer design

· Basic control plane procedures
	· Detailed solutions
	· Detailed User plane issues

· Basic control plane procedures
	· Analyse the gains of potential solutions, if needed

	122

(23-05)
	· Detailed L2/L3
	· Detailed solutions
	· Detailed User plane issues

· Detailed control plane procedures
	· Study conclusion

	123

(23-08)
	· Initial Draft CRs
· Remaining issues
	· Initial Draft CRs

· Remaining issues
	· Initial Draft CRs

· Remaining UP issues
· Detailed control plane procedures
	· Detailed issues, if needed

	123B

(23-10)
	· Draft CRs

· Remaining issues
	· Draft CRs

· Remaining issues
	· Draft CRs

· Remaining UP issues
· Detailed control plane procedures
	· Draft CRs, if needed



	124

(23-11)
	· Agree CRs
	· Agree CRs
	· Agree CRs
	· Agree CRs, if needed

	NOTE
	· QoS handling based on SA2 outcome, if needed, during or after R2#121
	
	· Study until R2#120

· 2023 work on multi-path can be updated based on conclusion in RAN#98 (Dec)
	· Study and potential work with a low priority


RAN3 Work Plan
The RAN3 work plan for NR sidelink relay enhancements is proposed to be updated as shown below with the following notes:
· The work plan for multi-path is revised based on conclusion of the study on the multi-path.
· The discussion on SL DRX starts only based on RAN2 LS, if available.
	RAN2
	UE-to-UE relay
	U2N service continuity
	multi-path
	SL DRX

	117

(22-08)
	· Authorization based on SA2 outcome, if needed
	· Identify issues and potential solutions
· Work split between RAN2/3
	· Define scenarios
· Capture potential solutions
	With a low priority

Wait until RAN2 progress

	117B

(22-10)
	· Authorization based on SA2 outcome, if needed
	· Potential solutions
	· Analyse potential solutions, if available, based on RAN2 LS
	· 

	118

(22-11)
	· Authorization based on SA2 outcome, if needed
	· Potential solutions
	· Study conclusion
	· 

	119

(23-02)
	· 
	· Detailed solutions
	· F1 issues

· Basic control plane procedures
	· 

	119B

(23-04)
	· 
	· Detailed solutions
	· F1 issues

· Detailed control plane procedures
	· 

	120

(23-05)
	· 
	· Detailed solutions
	· F1 issues

· Detailed control plane procedures
	· 

	121

(23-08)
	· 
	· Draft CRs

· Remaining issues
	· Draft CRs

· Remaining issues
	· 

	121B

(23-10)
	· 
	· Draft CRs

· Remaining issues
	· Draft CRs

· Remaining issues
	· 

	122

(23-11)
	· 
	· Agree CRs
	· Agree CRs
	· 

	NOTE
	· Authorization based on SA2 outcome, if needed, during or after R3#117
	
	
	· Work starts only based on RAN2 LS, if available
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