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1	Introduction
At RAN#98, the revised Work Item on NR QoE enhancement was agreed [1]. As WI Rapporteur, in this contribution, we recommend a work plan for RAN2 and RAN3. The workplan captures dependencies among tasks and timeline for RAN2/3.
The WID [1] introduced the following objectives in the core part: 

	The detailed objectives of the WI are listed as follows:
· Support for new service type, such as AR, MR, MBS and other new service type defined or to be supported by SA4. Support RAN-visible parameters for the additional service types, and the existing service if needed, and the coordination with SA4 is needed [RAN3, RAN2].
· Specify the new service and the existing service defined or to be supported by SA4, combined with high mobility scenarios, e.g., High Speed Trains.
· Specify for QoE measurement configuration and collection in RRC_INACTIVE and RRC_IDLE states for MBS, at least for broadcast service [RAN3, RAN2].
· Specify the mechanism to support the alignment of the existing radio related measurement and QoE reporting.
· Specify to support for QoE in NR-DC, e.g. enable QoE reporting via SN [RAN3, RAN2].
· Specify the QoE configuration, and measurement reporting over MN/SN for NR-DC architecture, and specify the QoE measurement reporting over the other DC leg in order to maintain the reporting continuity.
Note 1: The QoE measurements are not performed separately for each leg.
· Support RAN-visible QoE and radio related measurement configuration and reporting in NR-DC scenarios.
· Specify the QoE measurement continuity in mobility scenarios in NR-DC.
· Specify the alignment of QoE measurements (including legacy QoE and RAN visible QoE measurements) and radio related measurement in NR-DC.
· Left-over features from Rel-17, as well as the enhancements of existing features which are not included in Rel-17 normative phase, should be supported in Rel-18 if consensus on benefits are reached [RAN3, RAN2].
· Specify per-slice QoE measurement configuration enhancement.
· Specify RAN visible QoE enhancements for QoE value, RAN visible QoE trigger event, RAN visible QoE Report over F1.
· Specify QoE reporting handling enhancement for overload scenario.
· Support the continuity of legacy QoE measurement job for streaming and MTSI service during intra-5GC inter-RAT handover process [RAN2, RAN3].
Note 2: If needed, co-operate with other working groups, e.g. SA4/SA5/SA2/CT1.
Note 3: Radio related measurement reporting should be specified in the SON/MDT WI.
Note 4: When the support for QMC in NR-DC is completed, how to reuse the NR-DC solution for supporting QMC in EN-DC should be considered, if time permits.
Note 5: Specification of RAN visible QoE for XR related Service types shall take into account the outcome of XR SI and XR WI if applicable.




2	Workplan
2.2	Timeline
Table 1 summarizes a timeline for RAN2/3. This timeline is based on RP-221925 [2].
Table 1: Timeline for RAN2, 3 efforts
	TSG/WG
	Meeting Number
	Date
	TU
	Task

	RAN2
	#123
	Aug 2023
	1
	1. Continue discussion on the QoE measurements in RRC_IDLE INACTIVE
- what AS layer stores in IDLE/INACTIVE and what exactly is sent to APP layer;
- AS layer signalling details and UE indication to network on report availability.
2. Continue discussion on the QoE measurements QoE measurements for NR-DC
- how the QoE report transmission is handled (e.g. if the QoE report is not configured to use the currently configured SRB, whether this works if SCG is deactivated/released, what do the RAN3 agreements state on this, etc.).
- how MN knows to corrrectly forward SN-associated QoE reports received via SRB4。
- RRC configuration of QoE reporting and measurements for NR-DC.
3. Rel-17 leftover topics for QoE
- Rel-17 leftover topics as agreed in previous meetings.
- buffer level threshold based triggering (e.g. how do the RAN3 decisions impact RAN2 specifications).
4. UE capabilities and other topics
- continuity of legacy QoE measurement job for streaming and MTSI service during intra-5GC inter-RAT handover process (deprioritized if input from RAN3 is not received during the meeting).
- service type aspects.
- UE capability aspects of the QoE WI, (e.g. support of MBS QoE and corresponding UE memory size requirements, support of SRB5, support of buffer level threshold based triggering in AS, alignment between AS and AL capabilities, etc.)
5. Coordinate with other working groups e.g. RAN3/SA4/SA5/SA2/CT1, and send the LS if needed (at least an LS with RAN2 agreements to RAN3 is needed).
5.Discuss and endorse stage-2 CR (e.g. 38.300, 37.340) and stage-3 CR.

	RAN3
	#121
	Aug 2023
	1
	1. Continue stage-2 and stage-3 discussion on: Support RAN-visible parameters for the additional service types, and the existing service; 
2. Wait SA4/5 reply to continue the discussion of service type for application sessions delivered via MBS broadcast or multicast. Continue to discuss other issues for MBS QoE, just like CN or UE based solutions, etc. 
3. Discussion of high mobility scenario and the enhancement for high mobility scenario.
4. Stage-2 and stage-3 discussion on QoE in NR-DC:
- QoE configuration, and measurement reporting over MN/SN for NR-DC architecture, and specify the QoE measurement reporting over the other DC leg in order to maintain the reporting continuity.
- RAN-visible QoE and radio related measurement configuration and reporting in NR-DC scenarios.
- QoE measurement continuity in mobility scenarios in NR-DC.
- Discuss the alignment of QoE measurements (including legacy QoE and RAN visible QoE measurements) and radio related measurement in NR-DC.
5. Stage-2 and stage-3 discussion about the solutions for left-over features from Rel-17.
6. Stage-2 and stage-3 discussion about the continuity of legacy QoE measurement job for streaming and MTSI service during intra-5GC inter-RAT handover process.
7. Coordinate with other working groups e.g. RAN2/SA4, and send the LS if needed.
Update BL CRs if needed.

	RAN2
	#123bis
	Oct 2023
	1
	1. Continue discussion for the above topics
2.Coordinate with other working groups e.g. RAN3/SA4, and send the LS if needed.
3.Update stage-2 CR and stage-3 CR if needed.

	RAN3
	#121bis
	Oct 2023
	1
	1. Continue discussion for the above topics
2.Coordinate with other working groups e.g. RAN2/SA4, and send the LS if needed.
3.Update BL CRs if needed.

	RAN2
	#124
	Nov 2023
	0.5
	1. Continue discussion and make the final conclusion for the above topics
2.Coordinate with other working groups e.g. RAN3/SA4, and send the LS if needed.
3.Update stage-2 CR and stage-3 CR if needed.

	RAN3
	#122
	Nov 2023
	1
	1. Continue discussion and make the final conclusion for the above topics
2.Coordinate with other working groups e.g. RAN2/SA4, and send the LS if needed.
3.Update BL CRs if needed.

	RAN
	#102
	Dec 2023
	
	Functional freeze



Proposal 1 : RAN3 working group is kindly asked to endorse the workplan of RAN3 for NR QoE enhancement WI.
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