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1 Introduction

This contribution proposes a work schedule based on the currently agreed version of the Technical Report, and the need to finish the R2000 work by RAN3#17, November 2000.

2 Work Prioritisation

The requirements should be clarified before the solutions are proposed. This is to be sure that we don't spend too much time on a solution if it does not satisfy requirements.

Transport Network Architecture should also be treated before solutions are studied since it is intended to define the configurations for which the solutions should be designed. 

Then, the most difficult task will be to compare all the proposed user plane protocol stacks, especially for Iub interface for which bandwidth should be used in a very efficient way. This should be started as soon as possible.

Other general transport issues such as User plane Transport Signalling and Radio Network Signalling bearer should be treated, once user plane protocol stacks are chosen.

Operation with ATM-based UTRAN nodes can be studied at this point in time. 

Afterwards, other specific transport issues can be treated.

3 Proposal

It is proposed that the following tables are included in section 9.1 and section 9.2.
9.1 Schedule
Date
Meeting
[expected] Input
[expected]Output

September 27-29, 2000
RAN3 IP Ad Hoc #1
· Requirements, 

· Transport Network Architecture and Routing, 

· Bandwidth Utilisation, 

· QoS Differentiation, 

· Iur/Iub User Plane Stack Protocol Definition
· Agreements on the Requirements.

· Agreements on the user plane stack protocol.

October 16 -20, 2000
RAN3#16
· Iur/Iub User plane transport signalling, 

· Radio Network signalling, 

· Addressing, 

· IP/ATM networks compatibility,

· Iu protocol stack.
· Agreements on Transport signalling and Radio Network signalling.

· Agreements on Addressing.

· Agreements on IP/ATM networks compatibility.

· Agreements on Iu protocol stack.

November 6-8, 2000
RAN3 IP Ad Hoc #2
· Iur/Iub/Iu User Plane further details and associated CRs, 

· Iucs/Iups harmonisation, 

· Security, Synchronisation, 

· L1/2 independence

· CRs on RANAP/RNSAP/NBAP/ALCAP.
· CRs on Iur/Iub/Iu User plane agreed in principle.

· CRs on xxxAP agreed in principle.

November  27 - December 1, 2000
RAN3#17
- CRs according to previous agreements.
· All CR's completed.

· ASN.1 for xxxAP completed.

4 References

[ 1 ] Tdoc 002395, TR 25.933 V0.2.0, IP Transport in UTRAN Work Task Technical Report






























































































TSGR3#(00)2397

page 2/1

