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Introduction
At RAN#86, the Work Item on Enhancements for Integrated Access and Backhaul was agreed (NR_IAB_enh) with following objective for RAN4 core part. 
	[bookmark: _Hlk26854989][bookmark: _Hlk26854481]Duplexing enhancements [RAN1-led, RAN2, RAN3, RAN4]:
· Specification of enhancements to the resource multiplexing between child and parent links of an IAB node, including:
· [bookmark: _Hlk26193173]Support of simultaneous operation (transmission and/or reception) of IAB-node’s child and parent links (i.e., MT Tx/DU Tx, MT Tx/DU Rx, MT Rx/DU Tx, MT Rx/DU Rx).
· Support for dual-connectivity scenarios defined by RAN2/RAN3 in the context of topology redundancy for improved robustness and load balancing.
· Specification of IAB-node timing mode(s), extensions for DL/UL power control, and CLI and interference measurements of BH links, as needed, to support simultaneous operation (transmission and/or reception) by IAB-node’s child and parent links.

RF and RRM requirements [RAN4-led]:
· Definition of IAB node RF requirements if needed for any Rel-17 extensions.
· Definition of RRM core requirements if needed for any Rel-17 extensions.




The WID is further updated with additional RAN4 perf part in [1] at June RAN#92 meeting with below objectives on RAN4 performance part:
	· Specification of RRM performance requirements for Rel-17 enhancements.
· Specification of demodulation performance requirements for Rel-17 enhancements.
· Specification of conformance testing requirements for Rel-17 enhancements


 
Based on latest timeline and TU allocation presented in SR[2] submitted to RAN#92e, RAN4 core part is to be completed in RAN#95 and perf part is to be concluded in RAN#97. To facilitate the future discussion, this contribution provides one overall work plan on RAN4 part for following meetings. 
Work plan on RAN4 core part   
RAN4 discussion on eIAB relies on prior conclusion in other WGs, more specific items such as DC scenario, interference management and details on mechanism to support timing enhancement would be included in discussion if further consensus achieved in leading WG(s).   
RAN4 100e (Aug 2021, this meeting)
· Continue discussions on RF requirements impact due to simultaneous operation and enhancement on timing case
· Continue discussions on RRM requirements impact due to simultaneous operation, interference management and enhancement on timing case

RAN4 101e (Nov 2021)
· Continue discussions on RF requirements impact due to enhancement on IAB
· Continue discussions on RRM requirements impact due to enhancement on IAB

RAN4 101-bis(Jan 2022, meeting to be confirmed)
· Further discussions on RF requirements impact due to enhancement on IAB
· Further discussions on RRM requirements impact due to enhancement on IAB
· Review draft CRs for endorsement if any

RAN4 102 (Feb 2022) 
· [bookmark: _GoBack]Agree RAN4 CR to finalize the RAN4 core requirements 

Work plan on RAN4 perf part    

RAN4 102 (Feb 2022) 
· Initial discussion on RRM performance requirement for eIAB 
· Initial discussion on demodulation performance requirement for eIAB
· Initial discussion on conformance testing requirement for eIAB 

RAN4 102bis (Apr 2022) 
· Continue discussion on RRM performance requirement for eIAB
· Continue discussion on demodulation performance requirement for eIAB
· Continue discussion on conformance testing requirement for eIAB 

RAN4 103 (May 2022) 
· Further discussions on RRM performance requirements impact due to eIAB
· Further discussions on demodulation performance requirements impact due to eIAB
· Further discussions on conformance testing requirements impact due to eIAB
· Review draft CRs for endorsement if any

RAN4 104 (Aug 2022) 
· Conclude RAN4 specification impact to finalize eIAB RRM performance requirement 
· Conclude RAN4 specification impact to finalize eIAB demodulation performance requirement 
· Agree RAN4 CR to finalize on conformance testing requirement 
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