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1 Introduction
In RAN Plenary #92e meeting, revised WI on NR sidelink relay was agreed [1]. In this contribution, we provide a work plan for the new WI on RRM requirements.  
2 Discussion 
	The objective of this work item is to specify solutions to enable single-hop, sidelink-based, L2 and L3 based UE-to-Network (U2N) relaying. 
[bookmark: _Hlk67323386]Work Item objectives on aspects common to both L2 and L3:
1. Specify mechanisms for U2N relay discovery and (re)selection for L3 and L2 relaying [RAN2, RAN4]
a. Re-use LTE relay discovery and (re)selection as baseline
2. Specify mechanisms for Relay and Remote UE authorization for L3 and L2 relaying [RAN3]
a. Re-use LTE as baseline
Work Item objectives specific to Layer-2 (L2) relaying:
3. Specify mechanisms for E2E, i.e. PC5 and Uu, QoS management [RAN2]:
4. Specify mechanisms for service continuity 
a. Limited to intra-gNB cases [RAN2]
5. Specify mechanisms for U2N Adaptation layer design [RAN2]
a. For bearer mapping and Remote UE identification, incl. RAN related security aspects if any
6. Specify Control Plane procedures for U2N, including RRC connection management, system information delivery, paging mechanism and access control for Remote UE [RAN2, RAN3]

NOTE 1:	RAN requests RAN2 to strive for completion of the common parts (objective 1) by RAN#92 (June). RAN understands that RAN2 will also initially work on other aspects that have cross-group dependencies. 
NOTE 2:	For L2 UE-to-Network Relay, it is assumed that the Remote UE has a single active connection towards gNB via only a single Relay UE at a given time in this release.
NOTE 3:	Only NR Uu interface, i.e. gNB, and 5GC is considered, and it is limited to NR SA scenario in this release.
NOTE 4:	Work specific to the mobility scenario of “between indirect (via a first Relay UE) and indirect (via a second Relay UE)”, and the group mobility is not supported in this release.




Based on the objective, we propose work plan as follow, considering 3 meetings for core part before RANP #95(March, 2022) and 3 meetings for performance part before RANP #97 (September 2022) based on 2021/2022 RAN/WGs schedule which was agreed in RAN#92e. 
	1) 3GPP RAN4 #100e meeting (August, 2021, 0.5TU, Core part)
· Discussions on: 
· Work plan
· Potential impact on RRM core requirements, e.g., relay discovery and (re)selection
· Agreement on:
· Consensus on the work plan
· Identification of RRM core requirements

2) 3GPP RAN4 #101e meeting (November, 2021, 0.5TU, Core part)
· Discussions on: 
· Technical aspects of RRM core requirements for relay discovery and (re)selection and others if any
· Agreement on:
· RRM requirements for relay discovery and (re)selection
· Work split on draft CR responsible companies 

3) 3GPP RAN4 #102(e) meeting (February, 2022, 0.5TU, Core part)
· Discussions on: 
· Remaining issues on RRM requirement for relay discovery and (re)selection
· Draft CRs
· List of Test Cases
· Agreement on:
· Finalization on RRM core requirements
· Big CR
· List of Test Cases

4) 3GPP RAN4 #102bis meeting (April, 2022, 0.25TU, Performance part)
· Discussions on: 
· Test cases on RRM requirements for relay discovery and (re)selection
· Potential RRM performance requirements
· Agreement on:
· Test cases on RRM requirements for relay discovery and (re)selection 
· Work split for draft CR for test cases

5) 3GPP RAN4 #103 meeting (May, 2022, 0.25TU, Performance part)
· Discussions on: 
· Remaining issues on test cases
· Draft CRs for test cases
· Agreement on:
· Conclusion on the remaining test cases 
· Draft CRs and Draft big CR

6) 3GPP RAN4 #104 meeting (August, 2022, 0.25TU, Performance part)
· Discussions on: 
· Remaining issues on test cases
· Draft CRs 
· Agreement on:
· Finalization on RRM performance requirements
· Big CR




3 Summary
In this contribution, we provided RRM work plan for WI NR SL relay for approval. 
[bookmark: _Ref61426769]Proposal 1: RAN4 to agree on the RRM work plan for Rel-17 NR SL Relay as presented above.
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