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1.	Introduction
RAN#92e approved a new WID [1] for TX diversity. The topic is not new despite the new WID but has been discussed for a while in RAN4. 
This paper proposes a work plan to complete the work according to the WID and TU allocation. 
2. 	Discussion
2.1	Objective from WID 
WID defines two phases for work with following description:
· Phase 1:
· Complete needed specification changes to such items as spectral flatness, MPR, EVM, ACLR for all power classes to enable UE to implement Transmit Diversity (TxD) [RAN4]
· The concluded agreements related to Tx Diversity (TxD) shall be followed
· [bookmark: _Hlk74916731]UE capability signalling of Transparent Tx Diversity (TxD) and allowing early implementation from Rel-15 [RAN2] 
· Phase 2:
· Specify, if necessary, changes to enable Transmit Diversity (TxD) capable UE to support  SRS antenna switching and Uplink full power transmission (ULFPTx). [RAN4, RAN2]
The work plan proposed reflects the phases despite the WID does not state any schedule aspects for the phases. 
2.2	RAN4#100e plan
Agenda for this meeting is as follows:
9.7	UE RF requirements for Transparent Tx Diversity (TxD) for NR	[NR_RF_TxD]
9.7.1	General	[NR_RF_TxD-Core]
9.7.2	UE RF requirements for phase 1 (38.101-1)	[NR_RF_TxD-Core]
9.7.2.1	UE requirements (other than MPR)	[NR_RF_TxD-Core]
9.7.2.2	MPR requirements	[NR_RF_TxD-Core]
9.7.3	UE RF requirements for phase 2 (38.101-1)	[NR_RF_TxD-Core]
9.7.3.1	SRS antenna switching related	[NR_RF_TxD-Core]
9.7.3.2	ULFPTx related	[NR_RF_TxD-Core]
9.7.4	Power class ambiguity issues	[NR_RF_TxD-Core]
9.7.5	Capability related	[NR_RF_TxD-Core]
* Submit LS proposals here

2.2	Work plan
RAN4#100e Aug 2021 0.5 TU’s
· Under 9.7.1
· TR skeleton
· TR text proposals with earlier agreements
· WID update endorsement with editorial corrections
· Work plan
· Agreement on CR that captures agreed spec changes from earlier meetings and this meeting
· Under 9.7.2.1
· Agreements on issues for phase 1 but not MPR what are needed to complete phase 1 CR
· Under 9.7.2.2
· Discussion, analysis based on proposals and agreements for MPR such as MPR values, handling of UL MIMO and other related issues
· Under 9.7.3.1
· Agreements on SRS antenna switching including specification changes 
· Under 9.7.3.2
· Agreements on TxD relation and handling with ULFPTx including is possible specification changes
· Under 9.7.4
· Agreements how to handle power class ambiguities. 
· Discuss in which cases power class is ambiguous and when PHR maybe unclear. 
· Agree how to handle potentially ambiguous issues with power class 
· Under 9.7.5
· Discussion, proposals and agreement regarding capabilities and related LS’s depending on agreements for phase 1 and phase 2
· Discussion on other LS’s, possibly discussion about LS to the GCF
· Discussion on release independent according to the agreements on TxD capability in RAN4 and RAN2
· 

RAN4#101e Nov 2021 0.5 TU’s
In case phase 1 CR is not agreed, continue discussion on open items and prioritize pending open items.
If phase 1 CR is agreed in #100e, target agreements on release independent.
Continue discussion on phase 2 issues. Target agreements on CRs for phase 2 issues. 
Update and continue if needed capability related issues depending on new agreements. 
Continue discussing and target agreements on possible open items with power class ambiguity. 
Add agreements and text to TR and approve previous versions. 
RAN4#101-Bis-e Jan 2022 0.25 TU’s
Agreements on release independent and earlier release dependencies if no conclusion in previous meeting. Close issues related to power class unclarities and capability. 
Close remaining open items for phase 1 and phase 2.   
Target final CRs on power class ambiguity issues.
Agree final CR covering also phase 2 aspects. 
Update TR and add content for phase 2. 
RAN4#102-e Feb 2022 0.25 TU’s
Update capabilities based on final conclusions.  
Update TR based on final agreements on all areas and approve TR in RAN4 to be proposed for approval in RAN#95.  
Proposals
Proposal: It is proposed to follow work plan for WI [1] according to previous section.  
Conclusion
We discussed work plan and made a proposal to accept the workplan according to this paper.
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