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1	Introduction
The FR1 framework on performance requirement [1] is agreed in the last meeting of RAN4 #99-e [2]. According to the updated work plan of NR MIMO OTA Work Item, the lab alignment activity will be launched from RAN4 #100-e. In order to make laboratory volunteers and related participants have a whole picture of the lab alignment and performance requirement development activities, this paper presents the time plan and corresponding actions for developing FR1 MIMO OTA performance requirement.
[image: ]
2	Discussion
Regarding the performance part of the WI should be finished by September of 2022, the following time plan is specified based on the MIMO OTA WI work plan and the agreed set of activities on lab alignment and requirement development as below.
	Lab alignment & requirement development activities
	Action required
	Action deadline

	Lab volunteer application
	Lab volunteer submits application to Rapporteur
	2021/10/15

	PAD list frozen
	RAN4 decides PAD list from PAD candidates
	2021/11/12

	[bookmark: _Hlk79076748][bookmark: OLE_LINK1][bookmark: OLE_LINK2]Channel model validation
	Lab volunteer submits channel model validation results to RAN4 for review
	2022/1/14

	Performance alignment start
	PADs arrive at lab volunteers
	2022/1/14
Note: Performance alignment can start before the date once the lab volunteer is approved

	Performance alignment finish
	Lab volunteers should finish the PADs measurement in 7 days and send the measurement results to Rapporteur
	2022/3/31

	Performance alignment result review
	RAN4 review the performance alignment results
	RAN4 #102-bis-e

	FR1 MIMO OTA measurement data collection
	Aligned labs share results into data pool
	RAN4 #103-e



[image: C:\Users\Exuan\AppData\Local\Temp\WeChat Files\679917357680203985.png]
Lab volunteers should note the deadline on lab volunteer application and channel model validation results submission, which relates to lab qualification and the following performance alignment arrangement.
Performance alignment device (PAD) providers should guarantee the PADs arrive at the lab volunteers as the PAD distribution arrangement before the corresponding deadline.
After lab alignment activity, the aligned labs can collect measurement results of commercial devices on the selected bands.
Proposal: Adopt the above time plan and corresponding actions for FR1 MIMO OTA lab alignment and performance requirement development, and update the progress in the following RAN4 meetings.

3	Conclusion
Proposal: Adopt the above time plan and corresponding actions for FR1 MIMO OTA lab alignment and performance requirement development, and update the progress in the following RAN4 meetings.
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* FR1 Framework on performance requirement

— Framework on FR1 MIMO OTA requirements including a set of
guidelines for laboratories alignment activities is agreed in R4-
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