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Topic #1: Work Plan for NR_SL_relay_RRM
Agreement: RRM work plan for Rel-17 NR SL Relay in R4-2113289 is approved.
	1) 3GPP RAN4 #100e meeting (August, 2021, 0.5TU, Core part)
· Discussions on: 
· Work plan
· Potential impact on RRM core requirements, e.g., relay discovery and (re)selection
· Agreement on:
· Consensus on the work plan
· Identification of RRM core requirements
2) 3GPP RAN4 #101e meeting (November, 2021, 0.5TU, Core part)
· Discussions on: 
· Technical aspects of RRM core requirements for relay discovery and (re)selection and others if any
· Agreement on:
· RRM requirements for relay discovery and (re)selection
· Work split on draft CR responsible companies 
3) 3GPP RAN4 #102(e) meeting (February, 2022, 0.5TU, Core part)
· Discussions on: 
· Remaining issues on RRM requirement for relay discovery and (re)selection
· Draft CRs
· List of Test Cases
· Agreement on:
· Finalization on RRM core requirements
· Big CR
· List of Test Cases
4) 3GPP RAN4 #102bis meeting (April, 2022, 0.25TU, Performance part)
· Discussions on: 
· Test cases on RRM requirements for relay discovery and (re)selection
· Potential RRM performance requirements
· Agreement on:
· Test cases on RRM requirements for relay discovery and (re)selection 
· Work split for draft CR for test cases
5) 3GPP RAN4 #103 meeting (May, 2022, 0.25TU, Performance part)
· Discussions on: 
· Remaining issues on test cases
· Draft CRs for test cases
· Agreement on:
· Conclusion on the remaining test cases 
· Draft CRs and Draft big CR
6) 3GPP RAN4 #104 meeting (August, 2022, 0.25TU, Performance part)
· Discussions on: 
· Remaining issues on test cases
· Draft CRs 
· Agreement on:
· Finalization on RRM performance requirements
· Big CR



Topic #2: RRM scope of NR_SL_relay_RRM
Note: The content marked with green highlight is what was agreed in 1st round discussion.
The content marked with blue highlight is what was agreed in 2nt round discussion.
Sub-topic#1: Scope of NR SL relay RRM 
Agreements:
· RAN4 specifies NR SL relay discovery and (re)selection requirements, and re-use LTE relay discovery and (re)selection as baseline
· Whether to specify cell reselection requirements for NR sidelink discovery on non-serving carrier needs more RAN2’s input.
· Other RRM impact (if identified) should not be precluded, given the early phase in the WI and topic is being discussed in other WG. 
· Multi-hop/UE-to-UE sidelink relay is not in the scope of this WI.
Companies’ views on RRM requirement category would be captured in the WF for information:
	RRM requirement category
	Whether or not applicable to Rel-17 NR SL Relay RRM

	
	OPPO
	QC
	Huawei
	Ericsson
	
	
	
	

	UE transmit timing
	NO
	No
	No
	FFS
	
	
	
	

	Initiation / Cease of SLSS transmission
	NO
	No
	No
	No
	
	
	
	

	L1-RSRP measurement
	NO
	No
	No
	
	
	
	
	

	Congestion control measurements
	NO
	No
	No
	
	
	
	
	

	Scheduling available requirements
	NO
	No
	No
	
	
	
	
	

	Interruptions to serving cells at discovery configuration
	FFS
	FFS
	FFS
	FFS
	
	
	
	

	Interruptions to serving cells during discovery
	FFS
	FFS
	FFS
	FFS
	
	
	
	

	Cell reselection for discovery on non-serving frequency
	FFS
	FFS
	FFS
	FFS
	
	
	
	

	Selection / reselection of synchronization reference
	NO
	NO
	No
	
	
	
	
	

	Selection / reselection of relay UE
	YES
	YES
	Yes
	Yes
	
	
	
	

	Intra-frequency measurement accuracy requirements
	YES
	YES
	Yes
	
	
	
	
	



Sub-topic#2: How to specify selection/reselection requirements
Issue 2-4: RSRP measurements for NR sidelink relay UE
Agreements:
· The definition of RSRP used for NR SL relay UE needs RAN2’s decision.
Discuss in next meeting based on further input from RAN2:
· Option 1: L1 SL-RSRP or PSBCH-RSRP could be considered.
· Option 2: wait for RAN2’s input on RSRP.
Issue 2-5: Measurement accuracy requirement 
Agreements:
· Measurement accuracy requirement is depending on the definition of RSRP in issue 2-4.
Issue 2-6: Measurement and evaluation delay requirement 
Agreements:
· The measurement and evaluation requirements for ProSe relay UE in LTE can be reused as baseline.
· FFS the definition of discovery period
· FFS the number of samples which depends on accuracy requirement.
[bookmark: _GoBack]
Issue 2-7: Whether to use DRX for delay requirements of relay discovery and (re)selection.  
Agreements:
· Option 1: DRX is not precluded from R17 NR SL relay WID. R17 NR SL relay WID can follow or reuse both R16 SL and R17 SL’s agreements as baseline. 
· Option 2: The relay requirements should be defined without assuming DRX. R17 NR SL relay WID is just based on R16 SL procedure.
· Option 3: FFS. Depend on RAN2’s decision whether to consider DRX.

Issue 2-8: Synchronization assumption
Agreements:
FFS whether remote UE is only allowed to select candidate relay UE assuming the same synchronization source.  

