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1	Introduction 
As defined on previous contributions [1,2], the FR1 MIMO OTA Lab Alignment activity is currently under way. Based on the initial timeline defined on [3] the volunteer test labs were defined prior to RAN4 #101-e as follows:

	 
	Lab volunteer
	City (Lab address)
	Contact Info.

	1
	CAICT
	Beijing, China
	 Xuan Yi, yixuan@caict.ac.cn 
 Siting Zhu, zhusiting@caict.ac.cn 

	2
	 Huawei
	 Shanghai, China
	 Li jin xing, lijinxing3@huawei.com
 Lin hui, linhui20@huawei.com

	3
	 Xiaomi
	 Beijing, China
	 Rui Zhou, zhourui1@xiaomi.com 
 Baojun Feng, fengbaojun@xiaomi.com

	4
	MediaTek 
	  Beijing, China
	 Ting-Wei, ting-wei.kang@mediatek.com

	5 
	Apple
	 Cupertino, USA
	 Istvan Szini, iszini@apple.com 

	6
	BUPT & CMCC Joint Lab
	 Beijing, China
	 Yuxiang Zhang, zhangyx@bupt.edu.cn
 Yichen Zhao, zhaoyichen@cmdc.chinamobile.com

	7
	SGS
	New Taipei City, Taiwan
	 Peter Liao, Peter.liao@sgs.com



PADs will be provided by vivo, Xiaomi, OPPO and SAMSUNG.
2	Discussion 
As defined on [4] the RAN4 #102-bis meeting in April 2022 had been cancelled. The original timeline proposed on [3], considered activities related to Performance Alignment Result Review to take place during this period.
Considering that the Performance Alignment starts timely on  14th January 2021, and the average period of devices being in transit and testing is 10 business days. The seventh volunteer lab would finalize its test by 21st April 2022.
Understanding that the review of performance alignment results and sharing those results into the data pool, would be the most time consuming group activity during this effort. We would like to propose to extend this effort conclusion to RAN4 #104 in August 2022
3	Proposals
Proposal 1: Postpone the Performance Alignment Result Review  activity to RAN #103-	e  
Proposal 2: Postpone the FR1 MIMO OTA measurement data collection activity to RAN#104
Proposal 3: Consider transfer PADs initially among labs located in China, then Taiwan, the final PADs destination should be the USA located lab.
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