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1	Introduction
RAN#93-e confirmed that the core part completion of DL 1024QAM for NR FR1 is 90% [1]. This contribution proposes the work plan for the RAN4 performance part of DL 1024QAM for NR FR1 according to the objectives in WID [2].
2	Work plan for UE performance part (TS 38.101-4)
The work plan for UE demodulation requirement part is proposed as follows:
· RAN4#101-e, November 2021 (This meeting)
· Agree with the work plan for UE demodulation requirement part.
· Agree with the scope of UE demodulation and CSI reporting requirements.
· Agree with the initial simulation assumption for UE demodulation and CSI reporting requirements.
· RAN4#101bis-e, January 2022
· Collect the initial simulation results for alignment.
· Narrow down the simulation assumption, if necessary, based on the initial simulation results.
· Decide the CR work split.
· RAN4#102-e, February 2022
· Collect the simulation results.
· Finalize the test parameters for UE demodulation and CSI reporting requirements.
· Review the draft CRs for TS38.101-4.
· RAN4#103, May 2022
· Collect the simulation results.
· Agree with the demodulation and CSI reporting requirements based on the simulation results with impairments.
· Agree with the CR for TS38.101-4. 
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