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1	Introduction
[bookmark: OLE_LINK13][bookmark: OLE_LINK8]In RAN4#100-e meeting, the time plan for FR1 lab alignment and requirement development was approved [1,2]. After that, RAN#93-e plenary endorsed the updated RAN timeline and meeting planning [3], the RAN4 meeting in Apr. 2022 has been cancelled. 
[bookmark: OLE_LINK15]In this paper, we updated the time plan according to the newly endorsed RAN timeline and meeting planning. Some action deadlines are adjusted to fit the RAN4 meeting plan, and more detailed notes are provided to facilitate the lab alignment and requirement development activities.
2	Discussion
Regarding the performance part of the WI should be finished by September of 2022, the following time plan is specified based on the MIMO OTA WI work plan and the agreed set of activities on lab alignment and requirement development as below.
	Lab alignment & requirement development activities
	Action required
	Action deadline
	Note

	Lab volunteer application
	Rapporteur initiate the lab alignment activity in the NR MIMO OTA reflector, and Lab volunteers submit application
	2021/10/15
	

	PAD candidates information provided
	Interested companies share volunteered devices for alignment activity in the NR MIMO OTA reflector.
	2021/10/22
	

	PAD list frozen
	RAN4 decides PAD list from PAD candidates
	
RAN4#101-e
	[bookmark: OLE_LINK16]PAD providers are encouraged to deliver the PADs to lab volunteers as early as possible, if the labs have shared channel model validation results in the NR MIMO OTA reflector.

	[bookmark: _Hlk79076748][bookmark: OLE_LINK1][bookmark: OLE_LINK2]Channel model validation
	Lab volunteers submit channel model validation results to RAN4 for review
	
RAN4#101-bis-e
	[bookmark: OLE_LINK18][bookmark: OLE_LINK20]Before submitting the results to RAN4#101-bis-e meeting, the lab volunteer can share the channel model validation results in the NR MIMO OTA reflector, and then participate in the performance alignment activity. (Whether the lab volunteer is permitted or not still needs to be decided in RAN4#101-bis-e meeting.)

	[bookmark: OLE_LINK21]Performance alignment start
	PADs arrive at lab volunteers
	RAN4#101-bis-e 
	1. Performance alignment can start before RAN4#101-bis-e once the lab volunteer shares the channel model validation results in the NR MIMO OTA reflector.
[bookmark: OLE_LINK9]2. Delivery the PADs to permitted test labs, the progress in each lab should be shared in the NR MIMO OTA reflector for easy tracing, when PAD comes in and testing is finalized.

	1st round performance alignment finish
	[bookmark: OLE_LINK34][bookmark: OLE_LINK35][bookmark: OLE_LINK27][bookmark: OLE_LINK28][bookmark: OLE_LINK36][bookmark: OLE_LINK37]Lab volunteers should finish the PADs measurement in 7 workdays and submit the measurement results to RAN4 #102-e meeting
	
RAN4#102-e
	[bookmark: OLE_LINK23][bookmark: OLE_LINK24]The PAD measurement results should NOT be shared to anyone, before submitting to RAN4 #102-e meeting.

	[bookmark: OLE_LINK10][bookmark: _Hlk85121162][bookmark: _Hlk80457533]1st round performance alignment results review
	RAN4 reviews the performance alignment results and declares 1st round aligned labs
	[bookmark: OLE_LINK25][bookmark: OLE_LINK26][bookmark: OLE_LINK33]RAN4#102 -e
	Comparison and alignment analyses should only be done in RAN4 meeting.


	[bookmark: _Hlk87342307]Test campaign start
	The aligned labs start to collect measurement data of commercial devices on the selected bands.
	RAN4#102 -e
	1. The aligned labs collect commercial devices and test them. The models of the commercial devices cannot be disclosed.
2. How to select the device for final measurement results collection, avoid that the same UE model is measured in several test labs should be concluded in RAN4#102-e meeting or before.
[bookmark: OLE_LINK22]3. The progress in each lab should be shared in the NR MIMO OTA reflector for easy tracing, e.g., how many devices have been measured on which bands.

	2nd round performance alignment finish
	Lab volunteers that fail to complete PAD measurement and/or reach alignment in the 1st round, if any, have a chance to submit the PAD measurement results to RAN4#103-e meeting
	[bookmark: OLE_LINK12]RAN4#103-e
	[bookmark: OLE_LINK17]These labs can also collect measurement data of commercial devices before RAN4#103-e meeting. If these labs are declared as aligned labs in the 2nd round, the measurement data can also be shared into MIMO OTA data pool. 

	2nd round performance alignment results review
	RAN4 reviews the performance alignment results and declares 2nd round aligned labs
	RAN4#103-e
	

	FR1 MIMO OTA measurement data collection
	Aligned labs share measurement data of commercial devices into data pool
	[bookmark: OLE_LINK11]RAN4#103-e
	Measurement data submitted later than this meeting may be considered when defining requirements and the measurement data after RAN4#104 –e meeting shall not be considered.



[image: ]
Lab volunteers should note the deadlines on lab volunteer application and channel model validation results submission, which relates to lab qualification and the following performance alignment arrangement.
Performance alignment device (PAD) providers should guarantee the PADs arrive at the lab volunteers as the PAD distribution arrangement before the corresponding deadline.
Proposal: Adopt the above updated time plan and corresponding actions for FR1 MIMO OTA lab alignment and performance requirement development, and update the progress in the following RAN4 meetings.
3	Conclusion
Proposal: Adopt the above updated time plan and corresponding actions for FR1 MIMO OTA lab alignment and performance requirement development, and update the progress in the following RAN4 meetings.
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