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1	Introduction 
As discussed and agreed on previous contributions [1,2], after submitting valid channel model validation results to 3GPP RAN4 #103-e meeting, SGS TW can be arranged to test the Performance Alignment Devices (PADs) in the last labs. (The shipping order for these PADs will be Beijing  Shanghai  Cupertino  New Taipei City)
2	Discussion 
I would like to update our status (SGS TW) for the 3GPP RAN4 5G FR1 SA MIMO OTA lab alignment activity.
As everyone knows, we have not submitted channel model validation results (PDP, Doppler, Spatial Correlation and Cross-polarization Ratio) to 3GPP RAN4 because our 5G FR1 SA MIMO OTA system (software and hardware) is not ready yet. Our original plan was to have the setup ready in March, test it in April, and submit the test results to 3GPP RAN4 in May. 
Unfortunately, the current progress is delayed, our updated plan is as follows: we plan to have the setup ready in June, test it in July, and submit the test results to 3GPP RAN4 in August (3GPP RAN4#104). After discussing and reviewing our channel model validation test results at the 3GPP RAN4 meeting (3GPP RAN4#104), if everyone agrees, SGS TW can be arranged to test the Performance Alignment Devices (PADs) in the last labs. (The shipping order for these PADs will be Beijing, China  Shanghai, China  Cupertino, USA  New Taipei City, Taiwan)
3	Proposals
Proposal: Our updated plan is as follows. We plan to have the setup ready in June, test it in July, and submit the test results to 3GPP RAN4 in August (3GPP RAN4#104). After discussing and reviewing our channel model validation test results at the 3GPP RAN4 meeting (3GPP RAN4#104), if everyone agrees, SGS TW can be arranged to test the Performance Alignment Devices (PADs) in the last labs. (The shipping order for these PADs will be Beijing, China  Shanghai, China  Cupertino, USA  New Taipei City, Taiwan)
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