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1. Introduction
In last RAN #95e meeting, the core part of R17 FeRRM WI has been completed [1]. Based on the TU budget plan [RP-221019], the performance part work shall start from this RAN4 #103e meeting. In this contribution the work plan for R17 FeRRM performance part is proposed.
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2. Work plan for R17 FeRRM performance part
The work plan for R17 FeRRM performance part is proposed as below,

(1) 3GPP RAN4 #103e meeting (May, 2022, 0.5TU, Perf part)
· Agree on this work plan for R17 FeRRM performance part
· SRS antenna port switching [RAN4] 
· Discuss and agree on the test case list
· Have initial discussion on test case drafts, and agree on some draft CRs if possible
· HO with PSCell [RAN4]
· Discuss and agree on the test case list
· Have initial discussion on test case drafts, and agree on some draft CRs if possible
· PUCCH SCell activation/deactivation [RAN4]
· Discuss and agree on the test case list
· Have initial discussion on test case drafts, and agree on some draft CRs if possible
(2) 3GPP RAN4 #104 meeting (August, 2022, 0.5TU, Perf part)
· SRS antenna port switching [RAN4] 
· Discuss and agree on the draft CRs for test cases
· Agree on the big CR 
· HO with PSCell [RAN4]
· Discuss and agree on the draft CRs for test cases
· Agree on the big CR 
· PUCCH SCell activation/deactivation [RAN4]
· Discuss and agree on the draft CRs for test cases
· Agree on the big CR 

The big CR splitting is proposed as below,
	Big CR
	Responsible company

	Big CR for test cases of Rel-17 FeRRM - SRS antenna port switching
	Apple

	Big CR for test cases of Rel-17 FeRRM - HO with PSCell
	vivo

	Big CR for test cases of Rel-17 FeRRM - PUCCH SCell activation
	CATT



3. Conclusion
In this contribution we discuss the work plan for R17 FeRRM performance part.
Proposal: Agree the work plan and big CR splitting for R17 FeRRM performance part in this contribution.
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