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Introduction
According to RAN4 leadership guideline, the work plan for eIAB of RAN4 part is submitted and approved in [3]. Even though this Rel-17 WI has been extended, it’s confirmed that the RAN4 core part is 100% completed. Here is a brief summary on conclusion achieved for core part:
RF perspective: the requirement applicability for simultaneous operation is agreed to be included in specification with clarification that the different declaration on transmission power in simultaneous transmission is allowed for ACLR and Modulation quality. Timing error between IAB-DU and IAB-MT of the same IAB-Node is also defined for transmission mode case 6.
RRM perspective: No impact is identified for RRM aspect to enable Rel-17 IAB enhancement except update with applicability clarification that existing transmit timing and timing adjust requirements of IAB-MTs apply when transmission mode is set to “case 1”. 
Hence no RRM performance requirement update is expected according to the RRM core part outcome. And we suggest to capture this conclusion formally in RRM session discussion. 
Furthermore, in Mar meeting there is a RAN4 agreement on demodulation perspective as “No new demodulation requirements are needed to cover Rel-17 NR_IAB_enh.” 
Based on above summary, our understanding is that except RF conformance testing there is no remaining issue for perf part of this WI. Consequently, as rapporteur, we propose to update the work plan to ensure the discussion would be concentrated on the remaining issues as below. Furthermore, if no objection, we may further update the TU request in June RAN plenary accordingly.  
Updated Work plan on RAN4 perf part     
RAN4 102 (Feb 2022) 
· Initial discussion on RRM performance requirement for eIAB 
· Initial discussion on demodulation performance requirement for eIAB
· Initial discussion on conformance testing requirement for eIAB 

RAN4 102bis (Apr 2022) 
· Continue discussion on RRM performance requirement for eIAB
· Continue discussion on demodulation performance requirement for eIAB
· Continue discussion on conformance testing requirement for eIAB 

RAN4 103 (May 2022) 
· Conclude on RRM performance requirements impact due to eIAB
· Further discussions on conformance testing requirements impact due to eIAB
· Work split on CR draft for conformance testing

RAN4 104 (Aug 2022) 
· Agree RAN4 CR to finalize on conformance testing requirement
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