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Introduction
During the previous RAN4 meetings, the RRM core requirements for FR2-2 were discussed and agreements were reached. In RAN4#103-e meeting, RRM core requirements for FR2-2 are scheduled to be completed.
Going forward, we discuss the work plan for RRM performance requirements in this paper.
Work Plan
Based on the revised WID [1], the core part of Extending current NR operation to 71GHz is expected to be completed by Jun 2022 and performance part by Dec 2022. Companies are encouraged to submit Draft CRs/CRs for any sections related to FR2-2 RRM performance in TS 38.133 in the upcoming RAN4 #104, RAN4 #104bis-e and RAN4 #105 meetings. The time plan can be revisited as needed.
Companies responsible for the test cases are encouraged to submit technical papers and Draft CRs/CRs in the following RAN 4 meetings. 
With the target completion date of December 2022, we have proposed the following work plan:
· RAN4 #103e (May 2022)
0. Discussion and approval of the work-plan
· RAN4 #104 (Aug 2022)
0. Way forward on general framework and test cases split
· RAN4 #104bis-e (Oct 2022)
0. CR endorsement and agreement
· RAN4 #105 (Nov 2022)
0. CR endorsement and agreement
0. Performance part completion
Conclusion
This contribution gives the work plan for FR2-2 performance requirements. Interested companies are invited to make contributions based on this timescale, to complete the WI performance part in time.
References
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