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1	Introduction 
As defined on previous contributions [1,2], the FR1 MIMO OTA Lab Alignment activity is currently under way. Based on the initial timeline defined on [3] the volunteer test labs were defined prior to RAN4 #101-e as follows:

	 
	Lab volunteer
	City (Lab address)
	Contact Info.

	1
	CAICT
	Beijing, China
	 Xuan Yi, yixuan@caict.ac.cn 
 Siting Zhu, zhusiting@caict.ac.cn 

	2
	 Huawei
	 Shanghai, China
	 Li jin xing, lijinxing3@huawei.com
 Lin hui, linhui20@huawei.com

	3
	 Xiaomi
	 Beijing, China
	 Rui Zhou, zhourui1@xiaomi.com 
 Baojun Feng, fengbaojun@xiaomi.com

	4
	MediaTek 
	  Beijing, China
	 Ting-Wei, ting-wei.kang@mediatek.com

	5 
	Apple
	 Cupertino, USA
	 Istvan Szini, iszini@apple.com 

	6
	BUPT & CMCC Joint Lab
	 Beijing, China
	 Yuxiang Zhang, zhangyx@bupt.edu.cn
 Yichen Zhao, zhaoyichen@cmdc.chinamobile.com

	7
	SGS
	New Taipei City, Taiwan
	 Peter Liao, Peter.liao@sgs.com



PADs are provided by vivo, Xiaomi, OPPO and SAMSUNG.
2	Discussion 

The PAD transfer between the 5 labs located in China happened without further delays up to the 5th Lab (Huawei). In an attempt to expedite the transfer of those PADs from China to US, the rapporteur suggested that Apple could support the transfer logistics, which was proactively accepted by Apple.
Huawei indicated that the PADs were received by March 21st and the tests were completed by March 25th however due the COVID lockdown policy the transfer from Huawei office in Shanghai to Apple’s office in Beijing was postponed to after April 1st.
The PADs transfer from Huawei (Shanghai) to Apple (Beijing) is delayed [19] days, considering that the transfer from Apple Beijing to Apple US will take another 10 days, Apple will not be able to provide the PADs measurement results by April 30th as defined on [4]:Issue 2-3-1: How to process the lab alignment results
GTW Agreement:
· [bookmark: OLE_LINK11]To guarantee a timely progress of the WI, the average of the PAD measurement results submitted on or before April.30 2022 will be treated as the reference value of the PAD based on the condition at least 3 labs’ results collected 
· All labs shall have the opportunity to get PADs for test in time 
· [bookmark: OLE_LINK9]The framework for PAD alignment and pass/fail criteria need to be decided by Jan 2022 RAN4 meeting.
Issue 2-3-2: Which value shall be used for alignment comparison
Agreement:
TRMS value is used for alignment comparison.
Issue 2-3-3: Pass/fail limit for lab alignment
Agreement:
RAN4 should define the pass/fail limit for lab alignment, based on MU value of MPAC system.
Issue 2-4-1: Commercial devices preparation
Agreement:
Early discussion on commercial device preparation and handling is needed to fulfil the WI performance part objectives.


3	Proposals
Recognizing that Apple has no contribution on the delay providing PADs measurement results, in accordance with previous proposal on [5], Apple would like to propose the following:
Proposal 1: Postpone the final decision on Lab alignment and  Performance data Results to RAN4 #104e.  
Proposal 2: To alleviate the workload on RAN4 #104e, schedule a MIMO OTA lab alignment off-line conference call this summer (prior to August meeting) to review the lab alignment data including all results.
Proposal 3: Consider labs that produced channel model validation results as aligned.
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