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1	Introduction
This document presents a work plan for the RAN4 RRM parts of the Rel-18 work item (WI) on support of further enhancements on NR and MR-DC measurement gaps and measurements without gaps [1] taking into account the overall RAN meeting plan and time unit (TU) allocations [2]. The current WI work plan covers the RAN4 Core part only and the RAN4 performance part work plan will be added at a later meeting. 
2	WI objective
The core part of the WI objective that has RRM impact is shown below [1]:
	The following objectives are considered in this WI:
(1) Enhancements of pre-configured MGs, multiple concurrent MGs and NCSG 
· Define RRM requirements for UEs configured with a combination of pre-configured MGs, and/or multiple concurrent MGs and/or NCSG [RAN4]
· Prioritize at least joint requirements for UE configured with
· [bookmark: _Hlk95478656]Case 1: Pre-configured MGs and multiple concurrent MGs (i.e., concurrent MGs where at least one of the gaps is a pre-configured gap)
· Case 2: NCSG and multiple concurrent MGs (i.e., concurrent MGs where at least one of the gaps is NCSG)
· [bookmark: _Hlk95412263]Note: Prioritization among other possible combinations of pre-configured MG, concurrent MG and NCSG can be discussed in WI phase
(2) Define RRM requirements for measurement without gaps for the following cases
· NR SSB-based inter-frequency and intra-frequency measurements without gaps for UEs reporting NeedForGapsInfoNR IE [RAN4]
i. Study whether the additional interruption is allowed when UE reporting ‘NeedForGapsInfoNR'. Further define the interruption length, occasion and ratio, if the interruption is allowed
ii. Define related requirements, such as CSSF, measurement period, scheduling restriction etc.
· Inter-RAT measurements without gaps [RAN4]
i. Inter-RAT NR measurements
ii. Inter-RAT LTE measurement



The performance part of the WI objective that has RRM impact is shown below [1]:
	(1)	Specify RRM performance requirements and test cases for the Core part enhancements.



[bookmark: _In-sequence_SDU_delivery]3	WI work plan
This document focuses on the Core part work. The WI work plan for the RAN4 performance part work beyond August 2023 will be provided at a later meeting.
August 2022
RAN4#104-e
Core (0.5 TU):
· Discuss and agree on the work plan
· Initial discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
October 2022
RAN4#104bis-e
Core (1 TU):
· Continue discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
November 2022
RAN4#105
Core (1 TU):
· Continue discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
March 2023
RAN4#106
Core (1 TU):
· Continue discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
April 2023
RAN4#106bis
Core (1 TU):
· Continue discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
May 2023
RAN4#107
Core (0.5 TU):
· Continue discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
· Specification impact analysis and initial discussions on CRs
· Formal work split of draft CRs among volunteer companies
August 2023
RAN4#108
Core (0.5 TU):
· Continue discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
· Companies provide updated draft CRs
· Endorsement of updated draft CR
October 2023
RAN4#108b
Core (0.5 TU):
· Continue discussion on RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
· Companies provide updated draft CRs
· Endorsement of updated draft CR
November 2023
RAN4#109
Core (0.5 TU):
· Conclude all RRM impacts from further enhancements on NR and MR-DC measurement gaps and measurements without gaps
· Companies provide updated draft CRs
· Endorsement of updated draft CRs and agreement on formal Big CR
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