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Introduction
A spectrum-related work item [1] was agreed to specify a new NR band in the 900 MHz frequency range.  This contribution provides a work plan to complete the technical work.
Discussion
According to the WID [1], the work item to specify a new NR band in the 900 MHz frequency range is scheduled to be completed by December 2023.  The objectives from the WID are copied below
· Specify a new 5G NR FDD operating band operating with
· UL: 896 – 901 MHz and DL 935 – 940 MHz
· To support 5 MHz and 3 MHz channel bandwidths with 15 kHz SCS.
· Study and specify the co-existence requirements
· Support FCC OOB emission mask in FCC-20-67A1 for all the defined channel bandwidths in the proposed band to ensure co-existence with adjacent narrowband and broadband networks to avoid interference. 
· Study and if needed, specify the protection for B5 and B26 including MPR.
· Assume reusing band B8 duplexer
· Specify UE RF core requirements to operate in North America with primary operations in the US.
· Assume power class 3 (23 dBm).
· Specify necessary BS RF core requirement.
· Specify the corresponding RRM requirements, i.e., add the new band for frequency bands grouping.

The following RAN4 working group meetings are currently on the calendar until the completion of the work item:  RAN4 #108, RAN4 #108-bis-e, and RAN4#109.  Thus, there are three meetings to complete the technical work.
The following work plan is proposed to start after the associated 900 MHz LTE new band WID and after NR support for dedicated spectrum less than 5MHz for FR1 has defined channel rasters.   
RAN4 #108 (2023-08-21 to 2023-08-25)
· Review regulatory requirements.  Initial proposals on mitigation methods such as MPR if any.
· Initial proposals on coexistence protection including MPR for Band 5 and Band 26 and other bands if needed.
· Initial proposal on basestation requirements.
· Select new band number.
RAN4 #108-bis-e (2023-10-09 to 2023-10-18)
· Finalize MPR or other studies to comply with regulatory requirements and coexistence if needed.
· Draft CR’s for UE and basestation to be presented.
RAN4 #109 (2023-11-13 to 2023-11-17)
· Finalize and agree to CR’s

Conclusion
A work plan has been presented as a guideline for timely completion of the technical work to specify a new NR band in the 900 MHz frequency range.  The completion of this WID is expected in December 2023.
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