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Introduction
The WI on Rel-18 enhancements for integrated access and backhaul was agreed in [1]. In this paper we present the RAN4 work plan.
Discussion
The latest version of the WI on Rel-18 enhancements for integrated access and backhaul was agreed in [1]. The scope of the WI includes RAN4 work that should start in RAN4#106 and finalize by the end of the Rel-18. The main item with RAN4 impact is the introduction of the mobile IAB. The proposed work plan for the WI is shown below:
RAN4#106
· General: Approval of the work plan
· RF: Initial discussion on the RF scope and co-existence
· RRM: Initial discussion on RRM requirements scope

RAN4#106 Bis
· RF: Discussion on RF requirements and co-existence 
· RRM: Discussion on RRM requirements

RAN4#107
· RF: Discussion on RF requirements and co-existence
· RRM: Discussion on RRM requirements

RAN4#108
· RF: Further discussion on RF requirements and conclusions on co-existence work
· RRM: Further discussions on RRM requirements

RAN4#108 Bis
· RF: Agreements on RF requirements and draft CR discussions
· RRM: Agreements on RRM requirements and draft CR discussions 

RAN4#109
· RF: Agree CRs with RF requirements
· RRM: Agree CRs with RRM requirements
· Performance: Initial discussion on RF and RRM performance

RAN4#110
· RF: Maintenance as needed
· RRM: Maintenance as needed
· Performance: Agreement on scope and TP/CR split among companies
RAN4#110Bis
· Performance: Initial TP/CR review and approvals
RAN4#111:
· Performance: TP/CR review and approvals, finalization of work 
Conclusion
In this paper we presented the work plan for the Rel-18 WI on IAB enhancements [1]. The work plan in Section 2 is presented for endorsement.
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