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1	Work plan for UE demodulation performance 
According to RAN plenary decision on TU allocation, the UE demodulation performance part of WI intra-band non-colocated EN-DC/NR-CA deployment starts from RAN4#106bis-e and completes in RAN Pleanry #102 (December 2023) [1], we propose the work plan of the UE demodulation performance part as follows [2]. 
· RAN4#106bis-e, April 2023 (0.25 TU)
· Discuss the scope of UE demodulation requirements.
· RAN4#107, May 2023 (0.25 TU)
· Continue to discuss the scope of UE demodulation requirements, according to the core part conclusion.
· Agree with the initial simulation assumption.
· RAN4#108, August 2023 (0.25 TU)
· Collect the initial simulation results.
· Finalize the test parameters for UE demodulation requirements, and update the simulation assumption if necessary. 
· Decide the CR work split.
· RAN4#108bis, October 2023 (0.25 TU)
· Update the simulation assumption if necessary.
· Continue the alignment of the simulation results.
· Review the draft CRs for TS38.101-4. 
· RAN4#109, November 2023 (0.25 TU)
· Collect the simulation results if necessary.
· Endorse the draft CRs for TS38.101-4.
2	CR work split proposal
To be added after RAN4 agree with the scope of UE demodulation perforamcen requirements. 
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