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1. Introduction
The schedule for Rel-18 lab alignment activity and measurement campaign was agreed in [1]. Due to unexpected reasons, the new LADs for n28 were not ready in RAN#101 meeting, September 2023. A new LAD3 was reselected after RAN#101 meeting, then it would be impossible to finalize n28 measurements for AC lab alignment and RC harmonization activity in China labs before RAN4#108bis meeting. 
In consequence, unfortunately, the whole timeline would be one meeting cycle delayed. Considering the lab alignment activity is mainly targeted to define TRP/TRS requirements, it would be acceptable to the group that the conclusion can be made in performance part without impacting closing of core part. 
This contribution provides a schedule for AC lab alignment, RC lab alignment, RC and AC harmonization and performance test campaigns.
An offline call between RAN4#109 and RAN4#110 would be helpful to accelerate the progress. 
2. Updated Timeline for Rel-18 AC alignment, RC harmonization, and TRP/TRS requirements (for approval)
2 
3 
Updated Time plan for Rel-18 AC Lab Alignment Campaign and RC Harmonization Campaign
1. [bookmark: _Hlk142606057]Confirm the additional LADs in RAN4#108 meeting, and formally start the testing of two more LADs  after RAN4#108 meeting.
2. The UE measurement and delivery order should be: vivo (both AC and RC, Dongguan) → OPPO (both AC and RC, Dongguan) →SGS Wireless (AC, Shenzhen) →Huawei (both AC and RC, Shanghai) →CAICT (both AC and RC, Beijing) →SRTC (both AC and RC, Beijing) → Sporton USA (AC, Milpitas, CA) → Element Materials Technology (AC, San Jose, CA) →Samsung (RC, KR) →EMITE (RC, Murcia Spain)
3. Target to finalize the tests in China before the end of RAN4#108bis 109 meeting (17th Nov 202318th Oct 2023), deliver the devices to labs in US, KR and Spain, finalize all the tests before the end of RAN4#109 110 meeting (06th Feb 202417th Nov 2023).	
a. Initial AC lab alignment conclusion can be made in RAN4#108 109bis meeting, if ≥3 labs can finalize the measurements.
b. Participating lab should have sufficient test resource to provide the on-time measurement results without delay.
4. Templates for measurement campaign to collect measurement results and UE information data (i.e. different template for measurements and device information) should be finalized no later than RAN4#109 meeting.
5. FULL AC alignment activity should be completed in RAN4#109 110 meeting
6. Device provisioning aspects, device information disclosure framework should be concluded before RAN4#109110
7. Preliminary device information related thresholds should be defined before RAN4#109 110 meeting
8. Browsing mode measurement campaign and requirements: measurement campaign and data collection started in RAN4#109 110 meeting.
9. Talk mode measurement campaign and requirements: measurement campaign and data collection started in RAN4#109 110 meeting. 

Proposal: Approve the updated schedule for Rel-18 TRP TRS measurement activities and requirement development in Section 2 of this contribution.
3. Conclusion
In this contribution, we propose the updated schedule for Rel-18 measurement-related activities and timeplan for TRP TRS requirements:
Proposal: Approve the updated schedule for Rel-18 TRP TRS measurement activities and requirement development in Section 2 of this contribution.
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