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Background
During RAN#101 meeting, Revised WID [1] on NR NTN (Non-Terrestrial Networks) enhancements was approved. In this contribution, we provide the workplan on demodulation requirements for NR NTN enhancements.
Workplan
Based on the latest WID, the performance part should be finalized before RAN#104, that means we have total 5 meetings for discussion. Here we show the proposal of the workplan as following.
Approve the following workplan:
	RAN4#108-bis Oct 2023

	 
	Discussion and agreement on work plan.
Initial round of discussion on performance requirements scope.
Initial round of discussion on simulation assumptions.

	RAN4#109 Nov 2023

	 
	Second round of discussion on performance requirements scope.
Second round of discussions on simulation assumptions.
Initial round of simulation results collection and alignment.

	RAN4#110 Feb 2024

	 
	Finalize discussions on performance requirements scope.
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Second round of simulation results collection and alignment.

	RAN4#110-bis Apr 2024

	 
	Finalize discussions on simulation assumptions.
Third round of simulation results collection and alignment.
Endorse draft CRs.

	RAN4#111 May 2024

	 
	Final round of simulation results collection and alignment.
Agree formal CRs.



Proposals
In this contribution, we provide workplan on demodulation requirements for NR NTN enhancements. Our observations and proposals are:
1. Approve the following workplan:
	RAN4#108-bis Oct 2023

	 
	Discussion and agreement on work plan.
Initial round of discussion on performance requirements scope.
Initial round of discussion on simulation assumptions.

	RAN4#109 Nov 2023

	 
	Second round of discussion on performance requirements scope.
Second round of discussions on simulation assumptions.
Initial round of simulation results collection and alignment.

	RAN4#110 Feb 2024

	 
	Finalize discussions on performance requirements scope.
Discussions on work split.
Second round of simulation results collection and alignment.

	RAN4#110-bis Apr 2024

	 
	Finalize discussions on simulation assumptions.
Third round of simulation results collection and alignment.
Initial draft CRs.

	RAN4#111 May 2024

	 
	Final round of simulation results collection and alignment.
CRs submitted.
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