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Introduction
According to the WID time budget plan, the RRM performance of NR sidelink relay start at RAN4#108bis meeting. But core part discussion lasted for long time. So, We don’t have enough time to discuss RRM performance. This RAN4#109 meeting is first meeting for SL relay RRM performance. 
Work Plan on Rel-18 NR Sidelink relay RRM performance part
	Meeting
	Works

	RAN4#109
(Nov.2023)
	· Discussion and approvement on work plan
· Initial discussion on the list of test cases

	RAN4#110
(Feb.2024)
	· Discussion and finalization on the list of test cases
· Discussion and finalization of CR work split

	RAN4#110-bis
(Apr.2024)
	· Initial draft CR submission
· Discussion on remaining issues

	RAN4#111
(May.2024)
	· Discussion and conclusion on remaining issues
· Agreement on final CRs 



Conclusion 
In this contribution, we provide the work plan on RRM performance part of Rel-18 NR sidelink relay, and we propose
· Proposal 1: Approve the work plan on RRM performance part of Rel-18 NR sidelink relay. 
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