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1. Introduction
Based on the agreed schedule in [1], the progress for Rel-18 lab alignment activity has been delayed to RAN4#110 meeting. 
This contribution share the latest status of lab alignment activity, and provides a further updated schedule for lab alignment and performance measurement campaign.
2.  Lastest status of lab alignment activity
2 
3 
Until now, all the AC and RC measurements (LAD1~LAD4) in vivo, OPPO, SGS (AC only), Huawei, CAICT, and SRTC have been finalized. Sporton and Element have finalized the measurements of LAD1 and LAD2, but the LAD3 and LAD4 are still under testing. 
It is expected that all the AC lab alignment measurement results can be submitted to RAN4 during Feb Athens meeting, then RAN4 can conclude the AC lab alignment activity and move to performance measurement campaign.
One meeting cycle is needed for Samsung and EMITE to continue the measurements of LAD1~LAD4 with RC system before RAN4#110bis meeting. The RC harmonization conclusion is expected in RAN4#110bis meeting.
The latest LAD information:
	Rel-18 Lab Alignment Device (LAD)

	Volunteer lab
	Owner
	Contact
	Note

	LAD1 (same device used in Rel-17)
	vivo
	Ruixin 
ruixin. wang@vivo.com
	For n78 testing. 

	LAD2 (same device used in Rel-17)
	vivo
	Ruixin 
ruixin. wang@vivo.com
	For n78 testing. 

	LAD3 (new device for Rel-18)
	vivo
	Ruixin 
ruixin. wang@vivo.com
	For n28 testing. 

	LAD4 (new device for Rel-18)
	vivo
	Ruixin 
ruixin. wang@vivo.com
	For n28 testing. 

	Note: To keep the test burden, most 4 test cases, i.e., two devices per band. 



 
3. Further Updated schedule for Rel-18 work
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Further Updated Time plan for Rel-18 
1. [bookmark: _Hlk142606057]Confirm the additional LADs in RAN4#108 meeting, and formally start the testing of two more LADs  after RAN4#108 meeting.
2. The UE measurement and delivery order should be: vivo (both AC and RC, Dongguan) → OPPO (both AC and RC, Dongguan) →SGS Wireless (AC, Shenzhen) →Huawei (both AC and RC, Shanghai) →CAICT (both AC and RC, Beijing) →SRTC (both AC and RC, Beijing) → Sporton USA (AC, Milpitas, CA) → Element Materials Technology (AC, San Jose, CA) →Samsung (RC, KR) →EMITE (RC, Murcia Spain)
3. Target to finalize the tests in China before the end of RAN4#109 meeting (17th Nov 2023), deliver the devices to labs in US, KR and Spain, finalize all the tests before the end of RAN4#110 meeting (06th Feb 2024).	
a. Initial AC lab alignment conclusion can be made in RAN4#109 meeting, if ≥3 labs can finalize the measurements.
b. Participating lab should have sufficient test resource to provide the on-time measurement results without delay.
4. Templates for measurement campaign to collect measurement results and UE information data (i.e. different template for measurements and device information) should be finalized no later than RAN4#109 meeting.
5. FULL AC alignment activity should be completed in RAN4#110 meeting. Full RC harmonization activity is expected for completion in RAN4#110bis meeting.
6. Device provisioning aspects, device information disclosure framework should be concluded before RAN4#110
7. Preliminary device information related thresholds should be defined before RAN4#110 meeting
8. Browsing mode measurement campaign and requirements: measurement campaign and data collection started in after RAN4#110 meeting.
9. Talk mode measurement campaign and requirements: measurement campaign and data collection started in after RAN4#110 meeting. 
10. Collecting measurement results from aligned test labs in RAN4#110bis meeting, start the discussion of potential requirements. 
11. Conclude final TRP TRS requirements in RAN4#111 meeting, close performance WI.

Proposal: Approve the further updated schedule for Rel-18 TRP TRS measurement activities and requirement development in Section 3 of this contribution.
4. Conclusion
In this contribution, we propose the updated schedule for Rel-18 measurement-related activities and timeplan for TRP TRS requirements:
Proposal: Approve the further updated schedule for Rel-18 TRP TRS measurement activities and requirement development in Section 3 of this contribution.
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