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1	Introduction
[bookmark: _Hlk89872203]RAN#102 has completed that the core part of WI Enhanced support of reduced capability NR devices [1]. This contribution proposes the work plan for the RAN4 UE and BS demodulation performance part of eRedCap to target the completion in RAN#104 according to the WID [2].
2	Work plan for UE demodulation performance part (TS 38.101-4)
The work plan for UE demodulation requirement part is proposed, according to the TU allocation [3], as follows:
· RAN4#110, February 2024 (This meeting)
· Agree with the work plan.
· Discuss the scope of UE demodulation and CSI reporting requirements.
· Agree with the initial simulation assumption for UE demodulation and CSI reporting requirements.
· RAN4#110-bis, April 2024
· Collect the initial simulation results for alignment.
· Finalize the test parameters for UE demodulation and CSI reporting requirements.
· Decide the CR work split for TS 38.101-4. 
· RAN4#111, May 2024
· Collect the simulation results.
· Agree with the UE demodulation and CSI reporting requirements based on the simulation results with impairments.
· Agree with the CR for TS38.101-4. 
3	Work plan for BS demodulation performance part (TS 38.104, 38.141-1, and 38.141-2)
The work plan for BS demodulation requirement part is proposed, according to the WID [3], as follows:
· RAN4#110, February 2024 (This meeting)
· Agree with the work plan.
· Discuss the scope of BS demodulation requirements.
· Agree with the initial simulation assumption for BS demodulation requirements.
· RAN4#110-bis, April 2024
· Collect the initial simulation results for alignment.
· Finalize the test parameters for BS demodulation requirements.
· Decide the CR work split for TS 38.104, 38.141-1, and 38.141-2. 
· RAN4#111, May 2024
· Collect the simulation results.
· Agree with the BS requirements based on the simulation results with impairments.
· Agree with the CR for TS 38.104, 38.141-1, and 38.141-2.
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