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1	Introduction 
During RAN4#110 some progresses were made in the context of the Rel-18 TRP/TRS minimum performance requirements definition related to the WI “Enhancement of UE TRP (Total Radiated Power) and TRS (Total Radiated Sensitivity) requirements and test methodologies for FR1 (NR SA and EN-DC)” [1]. The agreements of the discussion have been captured in the WF [2] while the working procedure is described in [3]. Based on such documents, this contribution highlights different issues for which the completion of the measurement campaign in a timely manner is considered at risk. Related proposal to overcome this issue is also formulated.
2		Completion of the activity
Based on to the time plan defined in the WI [1], the activity is planned to be completed by the RAN#104 meeting in June, meaning that RAN4 will have to complete the measurement campaign, collect and analyse the results, and discuss the TRP/TRS performance requirements definition by its RAN4#111 meeting in May. In addition, WF [2] reports: 
Issue 2-3-2: Confirm TRP TRS measurement campaign 
Agreement:
· Confirm the updated performance measurement campaign arrangements. 
· Browsing mode measurement campaign and requirements: measurement campaign started after RAN4#110 meeting.
· Talk mode measurement campaign and requirements: measurement campaign started after RAN4#110 meeting. 
· Collecting measurement results from aligned test labs in RAN4#110bis meeting, start the discussion of potential requirements. 
· Conclude final TRP TRS requirements in RAN4#111 meeting, close performance WI.
· Further contribution of measurement results to RAN4 data pool after RAN4#110bis is allowed.

Issue 2-3-3: Measurements plan shared by test labs for performance measurement campaign 
Agreement:
· Based on current feedback of test labs, EU operators could hand carry and transfer devices to test labs during RAN4#110 and RAN#103 meeting (18th Mar).
· Test labs share the UE model information to MCC based on agreed working procedure via template R4-2321191 as soon as possible, better no later than RAN#103 meeting. According to actual measurement progress in each test labs, each test lab can further update the UE information with MCC.
· Statistics of UE information can be shared by RAN4 secretary after post-processing to RAN4 reflector before RAN4#110bis meeting.
At the time of the deadline for the contributions’ submission to RAN4#110-bis meeting (i.e., April 8 - Monday - 23:59 UTC, 2024), and according to the emails circulated between the rapporteur, volunteer laboratories and operators, the following observations can be made:
Observation 1: Operators have provided all the 18 devices by the RAN#103 meeting. Some laboratories reported issues concerning certain samples thus operators need to check internally how to proceed to find a proper solution (e.g., replace the devices). This requires some additional time.
Observation 2: Some laboratories reported about the difficulty to respect the agreed timeline for the measurements activity and one laboratory asked to postpone the measurements after the RAN4#110-bis meeting. This adds uncertainty to the possibility to have a good data set on which start the discussion for the definition of the requirements at the RAN4#110-bis meeting.
Observation 3: At the time of writing this document, no information’s about the devices to be measured have been circulated, therefore this does not permit to evaluate in a timely manner the fulfilment of the thresholds and the corresponding action to be taken. At this point in time this have clear impacts on the overall measurement campaign management (i.e., there are no other meetings which can be used to provide further devices).
Observation 4: Even if the issues reported in the previous observation would be solved in a timely manner, the discussion on the final values for the performance requirements is well known to be a delicate task. Therefore, it is not advisable to have just one meeting (i.e., RAN4#111 meeting) to finalize the activity.
Observation 5: Quality of the results provided by RAN4 has the priority with respect any other issues, including time constraints. If needed, the timeline of the activities can be reviewed accordingly.
Based on the above, the general following observation can be made:
Observation 6: To reach the RAN4 objective of defining TRP/TRS minimum performance requirements, more time is needed.
Therefore, it is proposed the following:
Proposal 1: It is proposed to extend the WI of 6 months, with a new completion date set for the RAN4#106 meeting in December 2024.
3	Conclusions
In the following, the observations and proposals of the contribution are summarized:
Observation 1: Operators have provided all the 18 devices by the RAN#103 meeting. Some laboratories reported issues concerning certain samples thus operators need to check internally how to proceed to find a proper solution (e.g., replace the devices). This requires some additional time.
Observation 2: Some laboratories reported about the difficulty to respect the agreed timeline for the measurements activity and one laboratory asked to postpone the measurements after the RAN4#110-bis meeting. This adds uncertainty to the possibility to have a good data set on which start the discussion for the definition of the requirements at the RAN4#110-bis meeting.
Observation 3: At the time of writing this document, no information’s about the devices to be measured have been circulated, therefore this does not permit to evaluate in a timely manner the fulfilment of the thresholds and the corresponding action to be taken. At this point in time this have clear impacts on the overall measurement campaign management (i.e., there are no other meetings which can be used to provide further devices).
Observation 4: Even if the issues reported in the previous observation would be solved in a timely manner, the discussion on the final values for the performance requirements is well known to be a delicate task. Therefore, it is not advisable to have just one meeting (i.e., RAN4#111 meeting) to finalize the activity.
Observation 5: Quality of the results provided by RAN4 has the priority with respect any other issues, including time constraints. If needed, the timeline of the activities can be reviewed accordingly.
Observation 6: To reach the RAN4 objective of defining TRP/TRS minimum performance requirements, more time is needed.
Proposal 1: It is proposed to extend the WI of 6 months, with a new completion date set for the RAN4#106 meeting in December 2024.
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