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1. [bookmark: OLE_LINK13][bookmark: OLE_LINK14]Introduction
The WI NR Radio Resource Management (RRM) for Rel-19 was approved from RAN 103 meeting. 
According to the WID [1], RAN4 is required to complete all the necessary RRM core and performance requirements related to the RRM enhancement phase 5 by core requirement by RAN# 109 and performance requirement by RAN #111 meeting [1].
This contribution provides the work plan and timeline breakdown across to ensure timely completion of the performance part of the WI. 
The objective is : 
· Fast SCell activation for UE supporting Rel-18 EMR 
· Study and, if feasible, to reduce the SCell activation delay with valid EMR reporting 
· Apply fast scell activation in FR1 and FR2-1 
· Note: RAN4 to start this work from Q3’2024 and aim for completion in Dec’2024. Workplan for this bullet can be discussed in May’2024
2. Work plan and timeline

· RAN4#111:
· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Work plan discussion and agreement
· RAN4#112
· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Discussion on the feasibility to use the EMR report for Scell activation delay reduction.
· Identify the feasible scenarios both in FR1 and FR2-1
· Agreement on the scenarios applicable to use EMR report enhance Scell activation unknown target cell. 
· RAN4#112 bis
· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Delay requirement proposals for both FR1 and FR2-1 feaible scenarios.
· Discussion for side conditions to apply for potential delay requirements enhancement.
· Discussion for potential signalling enhancement needed from other working group and trigger the LS work.
· RAN4#113

· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Delay requirement proposals for both FR1 and FR2-1 feaible scenarios.
· Discussion for side conditions to apply for potential delay requirements enhancement.
· Discussion for potential signalling enhancement needed from other working group and trigger the LS work.
· RAN4#114

· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Agreement on the enhanced Scell activation delay requirements 
· Agreement for UE side conditions to apply for applicable delay requirements.
· Agreement on CRs to update the requirements and side conditions.

· RAN4#114 bis

· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Maintenance for the core part requirements.
· Discussion on RRM performance test case list proposals

· RAN4#115

· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Maintenance for the core part requirements.
· Agreement on RRM performance test case list and work split

· RAN4#116

· Objective 2 Fast SCell activation for UE supporting Rel-18 EMR 
· Maintenance for the core part requirements.
· Agreement on CRs for RRM performance test case 
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