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1. Introduction

RAN4’s initial work plan was agreed at RAN4 #40 in Tallinn [1]. Some particular issues with impact to the work plan have been discussed in [2] and [3]. Being in nearly in the middle of the planned timeline is a good opportunity to review and refine the work plan.
2. Discussion
The attached excel sheet contains the proposal for the updated work plan based on the status after RAN4#42bis. It includes the additional scheduled RAN4 meetings and the refined RRM work plan based on [3] and subsequent email reflector discussions (note: RRM activities to be started November have been moved to October). Please note that the percentages of completion are just rough estimates of the progress. Most of the topics are within schedule, however it must be noted that some topics intended to be completed at RAN4#42 have not yet been discussed and shall be treated with high priority.
3. Proposal 

It is proposed that RAN4 reviews the proposed updated work plan and adopts it for its further LTE work. 
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