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1. Introduction

In RAN#43 one of new HSPA work items which were approved for rel-9 was TxAA fallback extension [1]. This contribution present initial overview on DC-HSUPA work item and propose RAN4 time plan for timely finalisation of this WI, according to RAN plenary agreements. 
2. Work Item objectives

According to [1], the following objectives should be fulfilled under TxAA fallback extension work:

· Extend the TxAA Fallback mode defined in REL7 for MIMO UEs to non-MIMO UEs and define related physical layer specifications

· Update the L2/L3 specifications to support the TxAA to non-MIMO UEs

· Define minimum UE requirements for TxAA for non-MIMO UEs
The specification impact of this has been discussed in [2], and impact to RAN4 specifications 25.101 and 25.104 were foreseen. 
3. Proposed RAN4 roadmap
According to [1], RAN plenary expects that RAN1 will define basic concept of TxAA fallback extension till RAN#44 (26 - 29 May 2009) in order to allow RAN4 to finalize necessary work within expected timeline.
The status of the work in other working groups (especially in RAN1) is such that RAN4 should be able to start working on simulations related topics. Based on this a work plan is proposed for the requirement development work. As majority of the work [2] is seen to relate to UE demodulation requirements, timeline and the steps are rather similar as in previous work. As it is seen that some time maybe needed to agree the full extent of the work especially in respect of UE categories to be covered [2], one additional meeting is given for the simulations work. 
	3gpp RAN4#51bis

29 June – 2 July 2009
	· Agree needed initial alignment simulation assumptions for identified potential requirements for UE 
· Agree needed assumptions for identified potential requirements for BS 

	3gpp RAN4#52
24 – 28 August 2009
	· Initial  ideal alignment results for potential demodulation requirements for UE
· Agree final simulation assumptions for UE requirements 
· Initial proposal for BS RF requirements 

	RAN#45 plenary

	3gpp RAN4#52bis

12 – 15 October 2009
	· Alignment simulation results  for UE for the cases that have been identified being relevant for requirement development
· Agreement on framework for UE demodulation requirements

	3gpp RAN4#53

9 – 13 November 2009
	· Simulation results  including implementation margins for UE
· Agreement on UE demodulation requirements
· Agreement  on BS requirements

	RAN#46 plenary
	 RAN1/RAN2/RAN3/RAN4 specs finalization (according to WID)


Presented roadmap assumes that all necessary RAN1/RAN2 decisions and updates in specifications will be taken in timely manner. Proposed roadmap is in line with RAN4 work split proposed in [3].
4. Conclusions

This contribution presents timeplan for TxAA fallback extension related work for RAN4. Aim of this contribution is to give joint schedule for timely finalization of this WI within Rel-9 timeframe.
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