TSG-RAN 4 #68b
R4-135696
Riga Latvia, Oct 7-11, 2013
Source:
Sprint
Title:
Text Proposal for TR 36.833-5-41: Work Plan for LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL
Agenda item:
8.13
Document for:
Approval
1. Introduction
This contribution proposes a schedule and work plan for the completion of the LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL work item LTE_CA_C_B41.  The schedule allows for completion of the work item within the Rel-12 time frame, completing at the core part by the June 2014 RAN plenary and the performance part by December 2014
2. Schedule and Work Task Status
October 2013 – RAN4#68bis

Approve skeleton TR

Present Band Class D Requirements 

Complete TR  starter text for 36.101 clause 5

Approve project work plan

Identify testing specification changes

Testing 60 MHz aggregated BW

November 2013 – RAN4#69 

Determine REFSENS

February 2014 – RAN4#70

Complete TR requirements for UE Class D for

ACS (7.5.1.A)

Blocking (7.6)

Remaining clause 7

March 2014 – RAN4#70 bis

Review proposed core CR’s

May 2014 – RAN4#71

Resolve any remaining open issues
Begin performance work
June 2014 – RAN#64 

Approve CR’s

Close Core WI
       August 2014 – RAN4#72


      Continue performance aspects.  
       November 2014 – RAN4#73


Complete performance CR’s

      December 2014 – RAN#65


Approve Perofomance CR’s

              Close performance WI     
3. Summary

It is proposed that the work plan and schedule text from section 3 be approved as text for insertion into TR 36.
4. References

[1]  RP-131244, New WID – LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL, Sprint
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-- End of text proposal -- 
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