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1
Background
The currently ongoing 3GPP RAN4-led Rel-13 MIMO OTA WI [1] has two main objectives:  to arrive at an outcome on the topic of harmonization across the four methodologies described in TR 37.977 [2] and to define performance requirements for MIMO OTA.  In the Work Item status report to RAN #69 [5], the following open issues were identified:

· Issues intended for resolution by RAN #70

· Harmonization (2nd phase)

· Complete the parallel activity of cross-method validation of the harmonization outcome and reach decision on harmonization outcome by RAN4 #77. If harmonization has not been achieved by this date, follow the procedure in the WID for when harmonization has not been achieved

· Complete the methodology-specific MU elements, agree on the associated MU values, and finalize the per-methodology MU budgets

· Complete test case definitions

· Work Item overall

· Define performance requirements and corresponding test tolerances

It should be noted that in comparison to the time budget in the WID [1], this status represents a slippage of at least one RAN plenary cycle.
During the RAN #69 meeting the time budget in the WID was revised [7].  During the MIMO OTA adhoc session the Work Plan for the remainder of the Work Item was discussed in [8].
This proposal follows up on two specific recommendations in the revised Work Plan in [8]:  (1) that an extension of the Work Item is recommended and (2) that an adhoc focused on MIMO OTA is recommended to be added to the RAN4 Work Plan in January, 2016.
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Discussion
Figure 1 below illustrates the timing of the RAN and RAN4 meetings.
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Figure 1: RAN and RAN4 meetings
As described in [8], a series of specific proposals to guide progress of the MIMO OTA Work Item have the potential to motivate a request for the Work Item’s extension during the RAN #70 meeting.  If such a request is found to have merit during the Plenary discussions, then it is valuable to consider the benefits associated with holding an adhoc meeting in January of 2016 with a focus on developing performance requirements for MIMO OTA.
Given that the potential extension of the MIMO OTA Work Item has not been approved, this paper is intended to provide the adhoc recommendation for discussion only.  The following are potential options associated with this recommendation:
1. Three days during the week of January 18-22, 2016

2. Three days during the week of January 25-29, 2016

During the RAN #69 meeting Intel Corporation has stated our readiness to host this potential adhoc meeting.
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